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SECTION A Solicitation/Contract Form

PREAMBLE

1.  Overview.  In order to realize economies and efficiencies inherent in completing the remainder of the
Pentagon Renovation Program, the Government has elected to consolidate all four remaining wedges of
above ground renovation into one acquisition and resulting contract.  The Government's approach to this
contract has been to structure a framework that will support a successful partnership between the
Contractor and the Government that will enable the completion of the Renovation within cost, on
schedule, and to acceptable levels of quality and performance.  As a reflection of the symbiotic nature of
the relationship the Government seeks to maintain over the life of the contract, its very underpinnings rely
on each of the parties to interact in essential ways.  The Government has, to the greatest degree possible,
stated its requirements on a performance basis, thus allowing and expecting the Contractor to determine,
using standard commercial best-practices, what design solutions are appropriate.  The Contractor is
expected to aggressively seek out innovative solutions to maximize budget and performance in response
to these performance-based requirements.  The Government expects to be involved in design decision-
making as these solutions are determined, but recognizes the Contractor's essential role.  The
Government, in turn, has established an incentive structure that will readily and meaningfully reward
these behaviors, but reward must be earned--there is no guaranteed profit or fee.  Trust that each partner
will act in accordance with these expectations is essential to maintaining the relationship that will enable
this contract to succeed.

The expected period of performance for the contract is in excess of ten years.  Although the
contract has been written in contemplation that changes will undoubtedly occur, there is no reasonable
expectation between the parties that the contract in fact addresses all possible changes that will occur.  In
fact, the parties understand that it would be impossible to write such a contract.  What is needed instead,
and what this contract does address, is the nature of the relationship between the parties.

2.  Background.  For purposes of the Renovation the Pentagon has been divided into five wedges of
approximately 1 million square feet each.  The construction of Wedge 1 got underway in 1997 using a
traditional design-bid-build approach.  Tenant fit-out was designed after the award of the construction
contract and based heavily on individual tenant's requirements and desires.  The Program concept was to
complete each of the remaining four wedges, individually competed over time, in the same manner.  In
1999 the Government found itself addressing a budget challenge for the completion of the Renovation. In
response the Program was completely re-conceptualized.  Every aspect of the approach was re-evaluated
and much was changed.

Most fundamentally, all the remaining wedges were consolidated under one acquisition.  It was
decided that this competition would utilize the design-build delivery method and performance-based
requirements.  As part of this approach the Government determined that a universal space planning
solution was needed, to allow future design flexibility.  The business arrangement, including the reward
structure, was devised to incentivize superior performance and maximize the budget.  The rationale for
these decisions is straight-forward: they all held promise of cost avoidance.

3.  Project Characteristics.  As a result of the design-build delivery method, the Contractor is the single
point of responsibility for performance of contractual requirements.  By utilizing performance-based
requirements the Government has appropriately shifted the responsibility for making most design
decisions to the Contractor.  The Government recognized early on that this would necessitate changes in
its internal practices.  This contract reflects a significant departure from traditional Government-dictated
design processes and practices and associated program controls, and substitutes to the greatest degree
possible the Contractor's standard commercial practices.  In exchange, it's the Contractor's responsibility
to adapt these commercial practices, if necessary, to provide the Government with an acceptable level of
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insight and participation, during design and construction, as befits an informed consumer.  An acceptable
level of insight and participation will allow the Government to achieve the following:

• Be assured that the Contractor is meeting performance and other contract requirements.
• Ensure established requirements are adequate to produce the desired functionality.
• Ensure conclusions and input can be made about appearance and other preference items.
• Be kept informed, and be able to keep others informed.
• Allow scheduling and coordination of government furnished property, IM&T installation,

OGCs, outages, etc.
• Preclude avoidable conflicts and impacts on tenants.

These decisions were made to allow the Contractor the greatest degree of freedom to, using innovation
and creativity, pursue optimum solutions to our performance-based requirements.

The tenant turnover rate is very high in the Pentagon.  Entire organizations come and go;
changing missions dramatically alter the type and use of space as well.  Wedge 1 construction experience
has shown that making early tenant fit out design decisions can be very costly when the inevitable tenant
changes occur, especially if there are core and shell implications.  The parties understand that it is
impossible for the Government to identify particular tenant needs for all four wedges at this point in time.
The Government has identified the types of space for the renovated Pentagon.  It's the Government's
responsibility to interact with the tenants and convey requirements to the Contractor. The Contractor in
turn will devise a universal space plan that will enable both parties to delay tenant fit-out design decisions
as long as possible with minimal core and shell impacts and allow future changes with reduced cost
impact.  These changes in requirements will occur.  It is the Contractor's responsibility to assist the
Government in addressing these changes and to make recommendations or take actions to minimize the
impacts, both through the universal space planning approach and through whatever innovative means are
available.

Because of the extended period of performance, the Contractor's responsibilities include
managing the contract budget as events transpire over time.  Although economic fluctuations will be
addressed through the market basket mechanism, technology and process changes can be expected and
must be addressed within the original pricing structure of the contract.  The Government expects that as
technology improves, learning occurs, and efficiencies are realized, costs per wedge in constant dollars
will decrease.  The Government intends that all available contract funds be applied to improving the
performance and maintainability of the renovated Pentagon.  The contract structure provides for cost
sharing of underruns as a means of incentivizing innovation and problem-solving and to provide for some
budget flexibility.  The Government will share in overruns up to the ceiling amount as well.  However, it's
the Contractor's responsibility to manage the contract budget such that all contract requirements are met,
performance and utility are maximized within the available budget amount, Government requests and
desires are satisfied as the budget allows, and little or no underrun occurs.  The requirements for cost and
earned value reporting will give both parties the necessary insight to allow prudent and timely decisions
to be made regarding levels of performance and finishes.  Given the tremendous control the Contractor
exercises over the budget for this project, the Government will consider the relationship between the
parties to be fundamentally flawed if either has to resort to a near-continuous stream of relatively small
dollar change requests or orders to realize progress.

4.  Guiding Principles.  The goal of the Pentagon Renovation Program is to upgrade the Pentagon into a
modern, flexible, and safe office environment that will endure well into the 21st century.  The Contractor
shall institute and foster an innovative, effective, and efficient management program able to address
changes and developing conditions while continuing to maintain appropriately high levels of quality
within budget constraints.

The Pentagon Renovation Program Office will serve as Government's single face to the
Contractor on contractual and requirements issues and act as the intermediary between the Contractor and
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tenants/building operators.  While interaction between the Contractor, building operators and tenants are
necessary, the Contractor shall not take technical direction or guidance from any organization other than
the Pentagon Renovation Program Office.  The Contractor will attempt, to the greatest degree possible
within budget constraints, to satisfy tenant/operator requests made through the Program Office.

The Contractor and the Government will form a unified, collocated team that will jointly manage
project activities as described in this document.  Both parties, to the greatest degree practical, will adapt
their processes whenever appropriate to provide for common processes within the unified teams.  The
team is jointly responsible for solving all problems that arise.

The Government will continue to provide, via the award fee process and plan, its performance
expectations to the Contractor as they may change over time.  The Government will reward behavior in
accordance with the plan.  The Government will not reward behavior in contravention to its stated
performance expectations.  The Contractor must understand that both parties will view the contract and
the relationship similarly--if the Government is greatly pleased with the Contractor's performance, the
Contractor will be greatly pleased with the Government's reward.  The converse is obviously true as well.

5.  Conclusion.  The project described in this contract is unique in many ways.  It stands to reason that
traditional construction practices are not necessarily the best for a non-traditional project.  Because of its
strong belief that the relationship between the parties will ensure either the project's success or failure, the
Government has written this contract to establish that relationship, rather than to document every
transaction that will occur over its life.  The Government has departed significantly from its standard
approach to construction projects in an attempt to make this relationship effective and keep it healthy.
The Contractor must also be flexible enough to adapt to change and undertake new ways of doing
business to make this relationship work.

IN ACCORDANCE WITH THE ORDER OF PRECEDENCE CLAUSE, SPECIFIC ELEMENTS OF
THIS CONTRACT SHALL GOVERN IN THE EVENT OF A CONFLICT BETWEEN THE
PREAMBLE AND ANY OTHER PARTS OF THE CONTRACT.
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SECTION B Supplies or Services and Prices

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2001 Lot

Wedge 2 Design and Construction

FPI

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2002 Lot

Wedge 2 Demolition (including Temporary MEP)

FPI - (See H-19)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2003 Lot

Wedge 2 Abatement

FPI - (See H-19)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2004 Lot

Wedge 2 Award Fee

FPI

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2005 Lot

Wedge 2

FPI - Option for Repair of Exterior Walls Inside the Building Perimeter (See SOW
2.16)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2006 Lot

Wedge 2

FPI - Option for Repair of Exterior Facade Stone Joints and Exterior Limestone
Cleaning (See SOW 2.16)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2007 Lot

Wedge 2

FPI - Option for Environmental Management and Control System Materials and
Services (See SOW 2.5.2.2.1)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2008 Square

Meter
Wedge 2
FFP - Option for Upgraded Finishes for Space Type A (See SOW 7.6 )

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2009 Square

Meter
Wedge 2
FFP - Option for Upgraded Finishes for Space Type B (See SOW 7.6 )

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2010 Square

Meter
Wedge 2
FFP - Option for Upgraded Finishes for Space Type C (See SOW 7.6 )
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2011 Square

Meter
Wedge 2
FFP - Option for Upgraded Finishes for Space Type D (See SOW 7.6 )

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2012 Square

Meter
Wedge 2
FFP - Option for Upgraded Finishes for Space Type E (See SOW 7.6 )

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2013 Square

Meter
Wedge 2
FFP - Option to Convert "SCIFable" Space to SCIF Space

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2014 Lot

Wedge 2

FPI - Design and Construction Continuation Through Phase 2 (See H-20)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2015 Lot

Wedge 2

FPI - Demolition (Including Temporary MEP) Continuation Through Phase 2 (See
H-19 and H-20)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2016 Lot

Wedge 2

FPI - Abatement Continuation Through Phase 2 (See H-19 and H-20)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3001 Lot

Wedge 3 Design and Construction

FPI

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3002 Lot

Wedge 3 Demolition (including Temporary MEP)

FPI - (See H-19)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3003 Lot

Wedge 3 Abatement

FPI - (See H-19)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3004 Lot

Wedge 3 Award Fee

FPI

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3005 Lot

Wedge 3

FPI - Option for Repair of Exterior Walls Inside the Building Perimeter (See SOW
2.16)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3006 Lot

Wedge 3

FPI - Option for Repair of Exterior Facade Stone Joints and Exterior Limestone
Cleaning (See SOW 2.16)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3007 Lot

Wedge 3

FPI - Option for Environmental Management and Control System Materials and
Services (See SOW 2.5.2.2.1)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3008 Square

Meter
Wedge 3
FFP - Option for Upgraded Finishes for Space Type A (See SOW 7.6)

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3009 Square

Meter
Wedge 3
FFP - Option for Upgraded Finishes for Space Type B  (See SOW 7.6)

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3010 Square

Meter
Wedge 3
FFP - Option for Upgraded Finishes for Space Type C  (See SOW 7.6)

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3011 Square

Meter
Wedge 3
FFP - Option for Upgraded Finishes for Space Type D  (See SOW 7.6)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3012 Square

Meter
Wedge 3
FFP - Option for Upgraded Finishes for Space Type E  (See SOW 7.6)

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3013 Square

Meter
Wedge 3
FFP - Option to Convert "SCIFable" Space to SCIF Space

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4001 Lot

Wedge 4 Design and Construction

FPI

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4002 Lot

Wedge 4 Demolition (Including Temporary MEP)

FPI - (See H-19)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4003 Lot

Wedge 4 Abatement

FPI - (See H-19)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4004 Lot

Wedge 4 Award Fee

FPI

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4005 Lot

Wedge 4

FPI - Option for Repair of Exterior Walls Inside the Building Perimeter (See SOW
2.16)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4006 Lot

Wedge 4

FPI - Option for Repair of Exterior Facade Stone Joints and Exterior Limestone
Cleaning (See SOW 2.16)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4007 Lot

Wedge 4

FPI - Option for Environmental Management and Control System Materials and
Services (See SOW 2.5.2.2.1)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4008 Square

Meter
Wedge 4
FFP - Option for Upgraded Finishes for Space Type A (See SOW 7.6)

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4009 Square

Meter
Wedge 4
FFP - Option for Upgraded Finishes for Space Type B (See SOW 7.6)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4010 Square

Meter
Wedge 4
FFP - Option for Upgraded Finishes for Space Type C (See SOW 7.6)

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4011 Square

Meter
Wedge 4
FFP - Option for Upgraded Finishes for Space Type D (See SOW 7.6)

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4012 Square

Meter
Wedge 4
FFP - Option for Upgraded Finishes for Space Type E (See SOW 7.6)

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4013 Square

Meter
Wedge 4
FFP - Option to Convert "SCIFable" Space to SCIF Space
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5001 Lot

Wedge 5 Design and Construction

FPI

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5002 Lot

Wedge 5 Demolition (Including Temporary MEP)

FPI - (See H-19)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5003 Lot

Wedge 5 Abatement

FPI - (See H-19)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5004 Lot

Wedge 5 Award Fee

FPI

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5005 Lot

Wedge 5

FPI - Option for Repair of Exterior Walls Inside the Building Perimeter (See SOW
2.16)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5006 Lot

Wedge 5

FPI - Option for Repair of Exterior Facade Stone Joints and Exterior Limestone
Cleaning (See SOW 2.16)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5007 Lot

Wedge 5

FPI - Option for Environmental Management and Control System Materials and
Services (See SOW 2.5.2.2.1)

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5008 Square

Meter
Wedge 5
FFP - Option for Upgraded Finishes for Space Type A (See SOW 7.6)

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5009 Square

Meter
Wedge 5
FFP - Option for Upgraded Finishes for Space Type B (See SOW 7.6)

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5010 Square

Meter
Wedge 5
FFP - Option for Upgraded Finishes for Space Type C (See SOW 7.6)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5011 Square

Meter
Wedge 5
FFP - Option for Upgraded Finishes for Space Type D (See SOW 7.6)

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5012 Square

Meter
Wedge 5
FFP - Option for Upgraded Finishes for Space Type E (See SOW 7.6)

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
5013 Square

Meter
Wedge 5
FFP - Option to Convert "SCIFable" Space to SCIF Space

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
6001 Cubic

Meter
Wedges 2, 3, 4, and 5
FFP - Option for Excavation and Removal of Contaminated Soil and
Replacement with Suitable Soil (See H-17)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
6002 Cubic

Meter
Wedges 2, 3, 4, and 5
FFP - Option for Excavation and Removal of Unsuitable Soil and Replacement
with Suitable Soil (See H-17)

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
7001 Lot

Wedges 2, 3, 4, and 5

FPI - Data and Reports for CLINs 2001-2013, 3001-3013, 4001-4013, 5001-5013,
and 6001-6002

TARGET COST

TARGET PROFIT

TOTAL TARGET PRICE

B-2 TOTAL WEDGES TARGET COSTS AND FEE

The total target costs and potential award fee of this contract for Fixed Price Incentive
CLINs, including the FPI options for Wedges 3, 4, and 5 that may be exercised by the
Government are:

Wedge 2 (CLIN 2001) $
Wedge 2 Demolition (CLIN 2002) $
Wedge 2 Abatement (CLIN 2003) $
Wedge 2 Award Fee (CLIN 2004) $
Wedge 2 Total $

Wedge 3 (CLIN 3001) $
Wedge 3 Demolition (CLIN 3002) $
Wedge 3 Abatement (CLIN 3003) $
Wedge 3 Award Fee (CLIN 3004) $
Wedge 3 Total $

Wedge 4 (CLIN 4001) $
Wedge 4 Demolition (CLIN 4002) $
Wedge 4 Abatement (CLIN 4003) $
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Wedge 4 Award Fee (CLIN 4004) $
Wedge 4 Total $

Wedge 5 (CLIN 5001) $
Wedge 5 Demolition (CLIN 5002) $
Wedge 5 Abatement (CLIN 5003) $
Wedge 5 Award Fee (CLIN 5004) $
Wedge 5 Total $

Total FPI Target Costs for Wedges 2, 3, 4, and 5
(CLINs 2001, 2002, 2003, 3001, 3002, 3003, 4001, 4002,
4003, 5001, 5002, and 5003)

$

Total FPI Award Fee for Wedges 2, 3, 4, and  5
(CLINs 2004, 3004, 4004, and 5004)

$

Total FPI Target Costs plus Award Fee for Wedges 2, 3, 4,
and 5 (CLINs 2001 - 2004, 3001 - 3004, 4001 - 4004, and
5001 - 5004)

$

B-3 CONTRACT TYPE SUMMARY

This contract include a mixture of the following types of line items:

Item/Option Item Type

2001, 2002, 2003, 2005,
2006, 2007, 2014, 2015,
2016, 3001, 3002, 3003,
3005, 3006, 3007, 4001,
4002, 4003, 4005, 4006,
4007, 5001, 5002, 5003,
5004, 5006, and 5007

Fixed Price Incentive (Firm
Target)

2008, 2009, 2010, 2011,
2012, 2013, 3008, 3009,
3010, 3011, 3012, 3013,
4008, 4009, 4010, 4011,
4012, 4013, 5008, 5009,
5010, 5011, 5012, 5013,
6001, and 6002

Fixed Price Ordering Items
NOTE:  If exercised, these
CLINs are included in the
incentive calculations for
their associated wedge.   See
FAR 52.216-16
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SECTION C Descriptions and Specifications

SECTION C

DESCRIPTION,
SPECIFICATIONS,

AND
WORK STATEMENT

This section is incorporated as Attachment 1
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SECTION D Packaging and Marking

D-1 REPORTS AND OTHER DELIVERABLES

a. The Contractor shall submit all reports and other deliverables in accordance with the
delivery schedule set forth in Section F and the attached Contract Data Requirements Lists.

b. The following information shall be provided with all reports.  However, if the report
incorporates a Pentagon Renovation log or letterhead, this information shall be provided on a
severable cover sheet and not on the same sheet of paper as the Pentagon Renovation logo or
letterhead.

• Contract Number
• Short Title of the Project
• Name of Contractor
• Contractor’s Project Director and Phone number
• Government Point of Contact

c. Except as provided by the Contract Data Requirements Lists, the distribution to
external parties of any contract report in any stage of development or completion is prohibited
without the approval of the Contracting Officer.
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SECTION E Inspection and Acceptance

E-1 FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and
effect as if they were given in full text.  Upon request, the Contracting Officer will make their
full text available. Also, the full text of a clause may be accessed electronically at this address:
http://farsite.hill.af.mil

FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)

CLAUSE NO. TITLE DATE
52.246-12 Inspection of Construction AUG 1996
52.246-13 Inspection -- Dismantling, Demolition, or Removal of

Improvements
AUG 1996

E-2 INSPECTION AND ACCEPTANCE

Final inspection and acceptance of the work called for herein shall be accomplished in
accordance with Section C, paragraph 2.2, “Building Systems Turnover and Operation”.
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SECTION F Deliveries or Performance

F-1 FAR 52.252-2, CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)

This contract incorporates one or more clauses by reference, with the same force and effect as if
they were given in full text.  Upon request, the Contracting Officer will make their full text
available. Also, the full text of a clause may be accessed electronically at this address:
http://farsite.hill.af.mil

CLAUSE NO. TITLE DATE
52.211-13 Time Extensions SEP 2000
52.242-14 Suspension of Work APR 1984
52.245-3 Identification of Government-Furnished Property APR 1984

F-2 FAR 52.211-10, COMMENCEMENT, PROSECUTION AND COMPLETION OF
WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within one (1)
calendar days after the date the Contractor receives the notice to proceed, (b) prosecute the work
diligently, and (c) complete the entire work ready for use not later than as specified in Section F-
3.  The time stated for completion shall include final cleanup of the premises.

F-3 DELIVERY SCHEDULE

Items 2001 – 2003, and Option Items 3001 – 3003, 4001 – 4003, 5001 – 5003 - Performance of
this contract by the Contractor shall be conducted and performed in accordance with the
following schedule, to which the Contractor committed itself in its proposal in response to
solicitation MDA947-00-R-0007:

Wedge 2
Milestone/ Event Commencement Date Completion Date
Wedge 2 Offeror submitted N/A
Core & Shell Completion Offeror submitted Offeror submitted
Tenant Fit-out Completion Offeror submitted Offeror submitted
All Wedge Work Complete Offeror submitted Offeror submitted

Wedge 3
Milestone/ Event Commencement Date Completion Date
Wedge 3 Offeror submitted N/A

Core & Shell Completion Offeror submitted Offeror submitted

Tenant Fit-out Completion Offeror submitted Offeror submitted

All Wedge Work Complete Offeror submitted Offeror submitted
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Wedge 4
Milestone/ Event Commencement Date Completion Date
Wedge 4 Offeror submitted N/A

Core & Shell Completion Offeror submitted Offeror submitted

Tenant Fit-out Completion Offeror submitted Offeror submitted

All Wedge Work Complete Offeror submitted Offeror submitted

Wedge 5
Milestone/ Event Commencement Date Completion Date
Wedge 5 Offeror submitted N/A

Core & Shell Completion Offeror submitted Offeror submitted

Tenant Fit-out Completion Offeror submitted Offeror submitted

All Wedge Work Complete Offeror submitted Offeror submitted

Item 7001 - All data to be furnished under this contract shall be delivered prepaid to the
destinations and at the times specified on the Contract Data Requirements Lists, Exhibit A.

Option Items 2005 – 2014, 3005 – 3014, 4005 – 4014, 5005 – 5014, and 6001 – 6002, - The
delivery schedule for the individual Option Items shall be established upon option exercise.

F-4 WORKING FILES {tc \l2 "F.3 WORKING FILES (EPAAR 1552.210-75) (APR
1984) DEVIATION}

The Contractor shall maintain accurate working files on all work documentation including
calculations, assumptions, interpretations of regulations, sources of information, and other raw
data required in the performance of this contract.  The Contractor shall provide the information
contained in its working files upon request of the Contracting Officer.
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SECTION G Contract Administration Data

G-1 CONTRACT ADMINISTRATION

The cognizant office indicated on the cover page of the award document will perform
administration of this contract. No changes, deviations, or waivers shall be effective without a
modification of the contract executed by the Contracting Officer or his duly authorized
representative authorizing such changes, deviations, or waivers.

G-2 IDENTIFICATION OF CORRESPONDENCE

All correspondence and data submitted by the Contractor under this contract shall reference the
contract number.

G-3 TAXPAYER IDENTIFICATION NUMBER (TIN)

The Contractor's TIN is ________________________. This number shall appear in the space
identifying the Contractor in the appropriate blocks of contract forms and billing submittals.

G-4 SUBMISSION OF VOUCHERS

a. Original invoices for services performed under this contract shall be submitted to and payment
will made by:

Pentagon Renovation Program Office
ATTN: Contracting
100 Boundary Channel Drive
Arlington, VA 22202

b. One copy of all invoices shall be forwarded to the following for review and certification:

Pentagon Renovation Program Office
ATTN: W 2-5 Project Manager
100 Boundary Channel Drive
Arlington, VA 22202

c. The Contractor shall complete DD Form 250 and attach as a cover sheet to each invoice
submitted for payment.  The Contractor shall forward the original and one copy of the DD Form
250 and attached invoice to the Contracting Officer.  The DD Form 250 and the invoice shall
reflect the payment office as “Pre-Certified Payment Office, WHS IAD.”
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G-5 REMITTANCE ADDRESS

Payment of invoices furnished by the Contractor shall be sent to the following address:

The following information is provided pursuant to FAR 52.232-33, Mandatory Information for
Electronic Funds Transfer Payment, Section I (if applicable):

The Contractor must be registered in the Central Contractor Registration (CCR) database in
order to receive payments by electronic funds transfer.

G-6 PAYMENT INSTRUCTIONS FOR MULTIPLE ACCOUNTING CLASSIFICATION
CITATIONS

CLINs may be funded by multiple accounting classifications. The Contractor will segregate costs
and submit vouchers as required by Section G-4. The Defense Finance and Accounting Service
(DFAS) shall make payments from those Accounting Classification Rating Numbers (ACRNs)
assigned to each CLIN, from the earliest available funds by fiscal year as identified by ACRN.

G-7 ACCOUNTING AND APPROPRIATION DATA

CLINs 2001, 2002, 2003, and 2004

ACRN Funding Data Amount
AA 97X4950.2020 PX520 7782 2518 S49447 RFACxxxxx $XXX,XXX,XXX.00
AB 97X4950.2020 PX520 7782 2518 S49447 RFACxxxxx $      X,XXX,XXX.00
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SECTION H Special Contract Requirements

TABLE OF CONTENTS
CLAUSE TITLE

H-1 Relationship Between Incentive Profit and Award Fees
H-2 Market Basket
H-3 Award Fee
H-4 Payment Method
H-5 Additional Clarifications Regarding Market Priced Commodities
H-6 Bilateral Exercise of Options
H-7 Alternate Dispute Resolution
H-8 Associate Contractor Agreements and Coordination Responsibility for Wedges 2-5
H-9 Compliance With Pentagon Regulations
H-10 Limitation On Mark-Ups On Change Orders and Contract Modifications
H-11 Design-Build Contract--Order Of Precedence (FAR 52.215-8 Deviation)
H-12 Extended Overhead--Daily Rate
H-13 Exercise of Options
H-14 Time Extensions for Unusually Severe Weather
H-15 Material and Workmanship
H-16 Required Insurance
H-17 Soil Disposition
H-18 Key Personnel
H-19 Special Considerations for Demolition and Abatement
H-20 Additional Clarifications Regarding Exercise Of Wedge Options
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H-1 RELATIONSHIP BETWEEN INCENTIVE PROFIT AND AWARD FEES

(a) This contract is a fixed price incentive (Firm Target)/ award fee contract for the design and
construction of Pentagon Wedges 2 though 5.  This contract contains significant monetary
incentives to motivate the Contractor to simultaneously control costs (the incentive profit) and
(not or) achieve excellence in the effort to be performed (the award fees). As detailed elsewhere
in this contract, in the event of an underrun, the target profit will be increased by $.30 for every
dollar that the total allowable costs subject to the incentive is less than the target cost.  However,
cost control is only one of the Government’s objectives and payment of incentive profit is
contingent upon achieving an average score of 85% on the award fee evaluations for the Wedge.
If the average award fee score for the Wedge is equal to or greater than 85%, upon completion of
the Wedge, the target profit will be increased by $.30 for every dollar that the total allowable
costs subject to the incentive is less than the target cost.  This profit increase is payable to the
Contractor, and is not subject to further adjustment by the award fee percentage earned.

(b) In the event that the Contractor fails to achieve a average score of 85% on the award fee
evaluations for the Wedge, the incentive profit that the Contractor would have earned on an
underrun for that Wedge shall be forfeited.

H-2 MARKET BASKET

(a) Objective.  With contract duration for all four wedges totaling 10+ years, a method of
indexing to address changes in the price of construction commodities due to inflation and other
broad market forces is required to reduce some of the market risk. A method has been
established to adjust contract prices for economic changes that occur during the contract period.
The method chosen utilizes an index based on a “market basket” consisting of material items and
units of labor representative of the Pentagon renovation project.  The index adjusts for changes in
overall construction cost by tracking changes in the pricing of the “market basket”. Prices are
monitored continuously and a percentage change in the index over a period of time is applied to
the contract to adjust contract prices for an equivalent period of time in the future. For the
Pentagon renovation project the index will be used to measure economic changes that occur
during the Wedge 2-construction timeframe to adjust Wedge 3 and then for the total duration
through Wedge 3 to adjust for Wedge 4 and so on through Wedge 5. In other words the indexing
approach adjusts for inflation due to the differences in starting points for the four Wedges to be
renovated.

(b) Methodology.  The “market basket” is made up of a weighted mix of materials and labor
associated with construction.  Each item has a unit price baseline set at the offer date of the
project. In the event the government elects to exercise its option(s), prices of CLINs associated
with Wedges 3, 4, and 5 will be adjusted using the market basket to reflect changes in the general
price level of construction materials. Wage rates will be adjusted at the time of option exercising
using the Market Basket methodology described above.  However, in the event that the
adjustment in wage rates (and related fringes and other benefits) indicated by the Market Basket
yields wages and other compensation that are lower than the Davis-Bacon Wage rates in effect
on the date of option award, all affected wage rate categories will be further adjusted to reflect
the Davis Bacon Wage Rates in effect on the date of option exercise.   
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R.S. Means Company currently publishes a Construction Cost Index (CCI) using nine different
commercial, industrial and institutional buildings as a basis for the work mix in the index. The
Means index is based on the weighted average of the work mix by percentage using a composite
model that represents a cross section of actual usage of materials, labor and equipment in the
North American building construction industry.

Use of the Means CCI directly would not necessarily reflect the work mix associated with the
Pentagon renovation project. The project is design-build and includes a design cost not currently
included in the Means CCI and the extensive duration of the project increases the proportion of
total project costs associated with General Conditions, also not currently reflected in the Means
CCI. Furthermore, the Means CCI is based on new construction.

Therefore, a customized version of the Means CCI has been developed with a specific work mix
pertinent to the Pentagon project and with project specific pricing of the labor and material items
tracked in the Means CCI. Additional indices will be used to track design and general conditions.

The Pentagon Renovation index will consist of a composite of four sub-indices:

1. Design Cost – Tracked by use of the “White Collar” cost index published by the Bureau of
Labor Statistics (BLS Index 110).

2. General Conditions – Tracked by use of a 50%/50% mix of the “White Collar” and
“Construction” cost indices published by the Bureau of Labor Statistics (BLS Indices 110
and 230).

3. Core and Shell Construction – Tracked by use of a customized Means cost index based on
the anticipated mix of construction associated with the Core and Shell.

4. Tenant Fit-out – Tracked by use of a customized Means cost index based on the anticipated
mix of construction associated with tenant Fit-out.

In the case that any sub-index ceases to be published or that for any reason R.S. Means no longer
is involved in the production of the Pentagon index, the following corrective steps will be
undertaken:

1. Failure to agree upon a replacement index shall be addressed in accordance the
provisions described in H-7 entitled “Alternate Dispute Resolution”.

2. In the event that no replacement sub-index and/or index methodology can be agreed
upon, the parties will endeavor to negotiate target costs for the balance of the work.

3. In the event that no replacement sub-index and/or index methodology can be agreed
upon and target costs cannot be agreed, the Consumer Price Index as published by the
Bureau of Labor Statistics will be used for indexing purposes.
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Information on the Bureau of Labor Statistics is available on their Web Page at:
http://stats.bls.gov/blshome.htm

(c) Index Composition.  For reference purposes the following table presents the approximate
proportions by percentage associated with Core and Shell and Tenant Fit-out. Final percentages
will be based on final proposal revisions.

Core
 and Shell

Tenant
Fit-out

No. Categories in the Index Percent of Total Percent of Total
022 Earthwork 0.72% 0.00%
023 Tunneling, Piles & Caissons 0.55% 0.00%
025 Paving & Surfacing 0.00% 0.00%
026 Utilities, Sewerage & Drainage 4.00% 0.00%
028 Site Improvements 0.00% 0.00%
029 Landscaping 0.00% 0.00%
021 Demolition - Polyethylene 5.40% 0.00%
021 Demolition – Land Fill 5.39% 0.00%
021 Hazardous Material Abatement 5.39% 0.00%
2 SITEWORK 21.45% 0.00%

031 Concrete formwork 0.52% 0.00%
032 Concrete reinforcing 0.18% 0.00%
033 Cast in place concrete 1.13% 0.06%
034 Pre-cast concrete 0.00% 0.00%
3 CONCRETE 1.83% 0.06%

041 Mortar & masonry accessories 0.00% 0.00%
042 Unit masonry 2.54% 0.43%
044 Stone 0.00% 0.28%
4 MASONRY 2.54% 0.72&

051 Structural metal framing 4.00% 0.00%
052 Metal joists &decking 0.36% 0.00%
055 Metal fabrications 0.99% 0.00%
5 METALS 5.34% 0.00%

061 Rough carpentry 0.13% 0.02%
062 Finish Carpentry 0.22% 6.49%
6 WOOD & PLASTICS 0.36% 6.50%

071 Waterproofing & dampproofing 0.12% 0.00%
072 Insulation & fireproofing 0.63% 0.00%
074 Roofing & siding 0.78% 0.00%
076 Flashing & sheet metal 0.00% 0.00%
7 THERMAL & MOISTURE PROT. 1.53% 0.00%

081 Doors & frames 1.16% 3.77%
088 Glazing & glazed curtain walls 0.50% 0.00%
8 DOORS & WINDOWS 1.66% 3.77%

092 Lath, plaster & gypsum board 9.36% 11.48%
093 Tile & terrazzo 3.03% 1.02%
095 Acoustical treatment & wood flooring 0.49% 4.74%
096 Flooring & carpet 0.77% 7.59%
099 Painting & wall coverage 1.19% 2.16%
9 FINISHES 14.85 26.99%

100 Specialties 0.50% 20.21%
110 Equipment 0.00% 1.12%
120 Furnishings 0.00% 2.48%
130 Special Construction 0.00% 0.03%
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Core
 and Shell

Tenant
Fit-out

No. Categories in the Index Percent of Total Percent of Total
140 Conveying systems 0.00% 0.00%

10-14 DIVISIONS 10-14 0.50% 23.77%

151-3,
156

Plumbing: piping & fixtures 4.17% 1.04%

154 Fire protection 4.10% 1.79%
155 Heating 7.59% 0.04%
157 Air conditioning & ventilation 14.71% 20.90%
15 MECHANICAL 30.57% 23.77%

16 ELECTRICAL 19.37% 14.35%

TOTAL COST 100% 100%

The “market basket” components of the index to be tracked by R.S. Means include:

• specific quantities of 66 commonly used construction materials
• 21 building construction trades
• 6 types of construction equipment

NOTE: The actual items are proprietary to R.S. Means but can be reviewed on request and on
the basis of signing a confidentiality agreement.

Pricing is monitored on a regular basis and it is planned that the index values for the Pentagon
renovation will be calculated and posted on a regular basis for information purposes.

d. Index Application.  Contract pricing for the Pentagon renovation was provided for each wedge
in four components and a proportional weighting of the components was established to create the
composite index.  The components identified were as follows:

1. Design Cost
2. General conditions
3. Core and shell work
4. Tenant Fit-out work

The composite index will be applied to the following:

CLIN/Clause Applicability
3001-3002, 3004-3007 Target Costs
3003 Target Cost and ACM Rate in H-19
3008 – 3013 Unit Price
4001-4002, 4004-4007 Target Costs
4003 Target Cost and ACM Rate in H-19
4008 – 4013 Unit Price
5001-5002, 5004-5007 Target Costs
5003 Target Cost and ACM Rate in H-19
5008 – 5013 Unit Price
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CLIN/Clause Applicability
6001 – 6002 Unit Prices when ordered in conjunction with

Wedges 3, 4, and/or 5
H-12 Extended Overhead Rates in conjunction

with Wedges 3, 4, and/or 5
Attachment 4 Core & Shell and TFO cost per square meter

in conjunction with Wedges 3, 4, and/or 5

The procedure for application is as follows:

1. The Contractor has submitted a target cost for all four wedges and options associated with
each wedge, in FY01 $, allowing only for inflation through the contract period of each
Wedge, an approximate three year period.  A baseline for each sub-index is established at
contract award.

2. Immediately prior to the exercise of the Wedge 3 option, the latest quarterly update to the
four sub-indices identified above for the Pentagon would be utilized to measure the change
from the baseline to that point in time.  The composite index will be calculated, and the
composite index percentage change would be applied to the FY 01 target cost for Wedge 3
and its associated options, thus creating the adjusted target cost for Wedge 3 and its
associated options.

3. The process would be repeated towards the end of Wedge 3, measuring the sub-indices from
the baseline through the completion of Wedge 3.  The composite index will be calculated,
and the composite index percent change will be applied to the FY01 target cost for Wedge 4
and its associated options.  The process will be repeated again at the end of Wedge 4 for
Wedge 5 and its associated options.

Wedge  2 Wedge 3 Wedge 4 Wedge 5

Target Cost
in FY2001$

Target Cost
in FY2001$

Target Cost
in FY2001$

Target Cost
in FY2001$

Market Basket
Adjustment to
Target Costs

Time

Inflation included
in the Target Cost
for each Wedge

Market Basket
Index Growth
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H-3 AWARD FEE

(a) Award Fee Amount.  The total amount of award fee available under this contract is ten
percent (10%) of the target cost of the fixed price incentive (firm) items of the contract.

(b) Monitoring of Performance.  The Contractor's performance will be continually monitored by
the performance monitors whose findings are reported to the Award Fee Evaluation Board
(AFEB).  The AFEB recommends an award fee to the Award Fee Determination Official
(AFDO), who makes the final decision of the award fee amount to be paid based on the
Contractor's performance during each award fee evaluation period.

(c) Award Fee Plan.  The evaluation criteria and associated grades are specified in the Award
Fee Plan for Design/Build of the Pentagon Wedges 2 - 5, Attachment 2 of this contract.  The
evaluation periods, the associated award fee pool amounts, and the evaluation factors and
performance criteria are also described in the award fee plan.  Upon contract award, the
Contractor will be provided the AFDO-approved award fee plan.

(d) Modification of the Award Fee Plan.  Unilateral changes may be made to the award fee plan
if the Contractor is provided written notification by the Contracting Officer fifteen days before
the start of the upcoming evaluation period.  Changes affecting the current evaluation period
must be by bilateral agreement.  The steps and method for making such unilateral changes are
described in the award fee plan. The evaluation categories specified in the plan and the
distribution of available incentive dollars may be modified from time to time unilaterally by the
Government, provided that the Government notifies the Contractor 15 days prior to the start of
the first affected evaluation period.  In the absence of said notification, the performance
categories and distribution of available award fee dollars remain as specified in the plan.  The
alterations described above shall not change the total available award fee potential provided by
this clause nor change the award fees earned by the Contractor in any completed evaluation
period.

(e) Award Fee Payment.

(1) Award fee is not subject to the allowable cost, and payment or termination clauses of this
contract.

(2) The Contractor may bill for the award fee immediately upon receipt of the Contracting
Officer's authorization for payment of the earned award fee amount.

(f) Modifications to the contract for additional effort or changes.  Any additions or deletions to
profit/fee associated with new or changed work under the contract will be reflected in
adjustments to the award fee pool instead of through the target or incentive profit arrangement.
There will be no increases to the target profit as a result of additions or changes to the contract
scope.



Public Release Version of the Pentagon Renovation Wedges 2 - 5 RFP

Page 38 of 104

H-4 PAYMENT METHOD

Progress payments shall be made in accordance with FAR 52.232-5 and based on a cost-loaded
schedule submitted per section 3.2 of the Statement of Work herein.  The Contractor may include
mobilization activities within that schedule and need not amortize the price associated for those
activities over the life of the project.   Although progress payments shall be made monthly, a
limited number of mid-monthly billings may be permitted for mobilization activities.

No retainage will be held by the Government unless satisfactory progress is not achieved by the
Contractor.

In the preparation of monthly estimates of work accomplished, the Contractor may include
invoiced amounts for material and equipment delivered to the site and preparatory work.
Material delivered to the Contractor at locations other than the site may also be considered in
accordance with FAR 52.232-5(b)(2).

It's the intent of both parties that payments made under this contract reflect, within reasonable
variation, actual costs incurred.  To that end, the parties agree on the following process to
accomplish necessary reconciliations of payments made and costs incurred on a regular basis.

• Reconciliation will be considered on a quarterly basis.  Thus, at the conclusion of
every 3-month period of contract activity, the Government will examine the payments
made and costs incurred for that period.  This examination shall take place 30 days
after the close of the 3-month period.

• Cost incurred data will be derived from the earned value management system utilized
by the Contractor.  The Contractor will assist the Government in obtaining the
necessary data and making the comparison described herein.

• If the total amount of payments made to date, when compared to the actual costs
incurred to date, varies by plus or minus 10% of the actual costs, a reconciliation will
be made.  That is, if payments made were 110% or more of actual costs, or 90% or
less of actual costs, a reconciliation will be made.  The reconciliation amount shall be
that number of dollars representing the difference between actual costs incurred and
payments made.  If the variation is less than 10% over or under costs, no
reconciliation is necessary.

• The reconciliation shall be accomplished by modifying the next requested payment
amount by the reconciliation amount.  The reconciliation can be either an increase or
decrease in the next requested payment amount, depending on the nature of the
variation.

The Government seeks to optimize the payment process and minimize the entire amount of time
necessary to process a payment request as a means of minimizing finance costs.  The
Government and Contractor will jointly determine the administrative process to be used to
prepare and submit invoices and back-up data, assess progress made, and complete the payment.
The parties will continuously seek to improve this process.
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H-5 ADDITIONAL CLARIFICATIONS REGARDING MARKET PRICED
COMMODITIES

The parties to this contract, with the intent of being legally bound, agree that either party may
seek an adjustment in the target price of Wedge 3 (CLINs 3001 - 3004), Wedge 4 (CLINs 4001 -
4004), Wedge 5 (CLINs 5001 - 5004), and the options associated with each wedge upon a factual
showing that the cost risk sharing provisions of the clause entitled “MARKET BASKET,” have
become, due to market forces beyond the control of either party, ineffective in adjusting the
target cost of the aforementioned CLINs to reflect changes in the cost of such commodities.  The
adjustment in target cost may be made at any time during the performance of the aforementioned
CLINs.

The party seeking an adjustment in target price must demonstrate, using objective, verifiable,
industry-wide and/or region-wide credible data that 1) commodity prices determined by the
clause entitled MARKET BASKET diverge substantially from actual market prices and  (not or)
2) the target cost of the aforementioned CLINs are rendered commercially unreasonable as a
result.

The Contracting Officer, in his sole discretion,  shall make a finding of fact regarding whether an
adjustment in contract price is warranted and the amount of any such  adjustment. Failure of the
parties to agree on a proposed adjustment in target cost for the aforementioned CLINs shall be
resolved in accordance with the procedures described in the clauses entitled “Alternate Disputes
Resolution” and/or “DISPUTES.”

H-6 BILATERAL EXERCISE OF OPTIONS

(a) The parties to this contract, with the intent of being legally bound, agree that the exercise of
options for Pentagon Wedges 3, 4 and/or 5 (CLINs 3001 - 3004, 4001 - 4004, and 5001 - 5004)
shall be bilateral.  The parties further agree that the contractor may decline to accept a pending
option exercise by giving the Government written notice of its intent to decline not later than 365
calendar days before the Wedge 3, 4, or 5 commencement date shown in Section F of the
contract (hereinafter “opt out” or “opting out”).  This 365-calendar day period shall be calculated
based solely on the date of Government receipt of the written notice described above.

(b) Failure to provide the notice described above shall deprive the contractor of its right to opt
out of the following wedge but shall not impair its right to opt out of subsequent wedges (i.e.,
failure to provide written notice no later than 365 days before the commencement date in Section
F for Wedge 3 will prevent, at the Government’s option, the contractor from opting out of
Wedge 3 but will not affect the contractor’s right to timely opt out of Wedge 4).

(c) The contractor, as consideration for the right to opt out of future contract performance,
further agrees as follows:

1. In the event the contractor elects to opt out of any future work contemplated by this
contract, contract requirements for ongoing work, including but not limited to the
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contract drawings, specifications, timeliness of performance and all other terms and
conditions, shall remain wholly unchanged.

2. The contractor’s election to decline option exercise shall be at no cost to the Government,
either direct or indirect, and the parties expressly agree that the contractor shall not be
entitled to any of the costs contemplated by the provision entitled  “Termination for
Convenience” FAR 52.249-2.

3. The contractor may not partially opt out of future contract performance.  Option Items
3001 - 3004, 4001- 4004, and 5001 - 5004 must be accepted as written or declined in
their entirety.   The election to opt out of any wedge shall have the effect of opting out of
all future wedges.

4. The contractor, by exercising its rights to opt out, shall not be eligible for award of any
follow-on contract for renovation of future wedges.

5. Nothing in this provision shall affect the rights of either party under the clauses entitled
“Termination for Convenience” FAR 52.249-2 or  “Default (Fixed Price Construction)”
FAR 52.249-10, except as specifically described above.

(d) In the event that the Contractor elects to opt out of future wedges, all design data of any
nature whatsoever, produced under this contract, shall be the exclusive property of the
Government.

H-7 ALTERNATE DISPUTE RESOLUTION

The parties to this contract agree that swift, inexpensive and amicable resolution of
disagreements is in our mutual interest.  The parties further agree that Alternate Disputes
Resolution (ADR) can contribute significantly to the shared goal of resolving disagreements
swiftly and efficiently.  Therefore, the parties agree to the non-binding use of ADR in an effort to
seek final disposition of disagreements within the timeframes set forth below:

Resolution
 Period after Receipt

Amount in Controversy              of Written Notice

$250K or less Not to exceed 60 days

$250,001K-$1M Not to exceed 90 days

Over $1M Not to exceed 120 days

The parties agree that one or more of the following ADR methods may be utilized; mediation,
arbitration, mini-trial, establishment of an Executive Dispute Resolution Committee consisting of
principals of the owner and the builder, establishment of a standing Dispute Resolution Board
made up of impartial third parties (each party shall elect one member and the third shall be
elected by the two party-designated members) at any time during contract performance.  The
parties further agree that the use of ADR is entirely voluntary and nothing in this provision shall
affect the rights of either party under the clause entitled “Disputes,” FAR 52.233-1.
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H-8 ASSOCIATE CONTRACTOR AGREEMENTS AND COORDINATION
RESPONSIBILITY FOR WEDGES 2 – 5

(a) Government Property. Government property on this project can be classified into three
categories.  The first category includes the items that are being provided by the Government
directly to the Contractor.  An example of an item in this category is the blast windows for the A
and E Rings.  The second category includes items that are procured by an Other Government
Contractor (OGC) for installation or use by the Contractor.  An example of an item in this
category is security equipment.  The third category includes items that that are procured by an
OGC and either installed or used by the OGC as part of the overall renovation effort. An
example of an item in this category is the vertical transportation equipment.  In all cases, close
coordination with the OGCs and timely, effective communication with the Government is
required to ensure project success.

(b) Associate Contractor Agreements.  In performance of its responsibilities for the Wedges 2-5
project as described elsewhere in the contract, the Contractor shall enter into agreements with
any Pentagon Renovation prime contractors and other contractors deemed appropriate to perform
this contract to facilitate timely exchanges of information necessary to the performance of this
contract.  The agreements shall hold the Government harmless from liability for the unauthorized
disclosure by the Contractor of associate contractor proprietary information.

(c) Design/Construction Coordination Responsibilities.  The Government reserves the right to
award contracts to OGCs for work related to the Pentagon Renovation Project (see section 4.0 of
the Statement of Work). These contracts may involve additional work at or near the site of the
work under this contract.  The Contractor will coordinate directly with all OGCs whose work
impacts the Contractor’s activities (e.g., EM&CS, vertical transportation, telecommunications,
security equipment, etc.).  The Contractor is responsible for the successful and timely integration
of necessary OGC activities with the work required by this contract.  All Contractor phasing
plans and schedules that affect OGC work must receive particular attention and must be
coordinated with the appropriate OGCs. This planning and coordination is an integral part of the
Contractor’s responsibilities under this contract. The Contractor shall adapt its schedule and
performance of work under this contract to accommodate the work of OGCs when necessary.
The parties agree that any delay, disruption, impact caused in part or in whole by the
Contractor’s failure to coordinate as described herein is noncompensable and shall not result in
an equitable adjustment to the contract price or schedule.

(d) Notices.  The Contractor shall give timely written notice to the Contracting Officer whenever
there are potential scheduling conflicts with OGCs that have not been resolved through
coordination efforts.  Timely written notice to the Contracting Officer is also required if the
Contractor notes unscheduled occupations of space or obstructions of the work site by OGCs or
the Government.

(e) Scheduling.  Unless otherwise directed by the Contracting Officer, schedule analysis shall
include affected OGC work.
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(f) Coordination & Project Management. The parties agree that the duties of the Contractor are
limited to timely, comprehensive and accurate technical coordination and the failure of an OGC
to meet contract requirements for quality, fit, timeliness, etc., without the fault or contribution of
the Contractor shall not, without more, be construed as a contractor-caused delay.  Further, the
Contractor shall be presumed, for the purposes of this provision, to have met the technical
coordination requirements of this clause and paragraph (b) above entitled “Associate Contractor
Agreements” if the Contractor provides the Government Notification in a timely manner that
simultaneously accommodates the OGC’s manufacturing lead times and the Wedge delivery
schedule described in paragraph 3.2 of the Statement of Work.  Delays arising solely out of an
OGC’s failure to meet their own contract performance and delivery requirements shall, if
otherwise compensable under the terms of this contract, be addressed under the clause entitled
“Changes” FAR 52.243-4 and H-12 entitled “Extended Overhead—Daily Rate.”

(g) Inspection of Work Performed by OGCs.  If any part of the Contractor’s work is dependent
upon the completion of work or activities by OGCs or the Government, the Contractor will
inspect or review such work or activity in accordance with its best commercial practices.  The
Contractor will then promptly report in writing to the Contracting Officer any apparent defects or
deficiencies that increase the cost of contract performance or prevent the Contractor from
meeting contract requirements, including schedule requirements.  Except for latent defects,
failure to perform such an inspection, or failure to report apparent deficiencies to the Contracting
Officer prior to the Contractor commencing follow-on work, shall render any resulting delay or
increase in the cost of contract performance, direct or indirect, noncompensable and shall not
result in an equitable adjustment to the contract price or schedule.

H-9 COMPLIANCE WITH PENTAGON REGULATIONS

The site of the work is on a Federal Reservation Complex and contractor shall observe rules and
regulations issued by the Director, Washington Headquarters Service (WHS) covering general
safety, security, sanitary requirements, pollution and noise control, traffic regulations and
parking. The Contractor shall also comply with 32 CFR 24, Code of Conduct on the Pentagon
Reservation.  Information regarding requirements may be obtained by contacting the Contracting
Officer, who will provide such information or assist in obtaining the same from appropriate
authorities.

H-10 LIMITATION ON MARK-UPS ON CHANGE ORDERS AND CONTRACT
MODIFICATIONS

(a) In the event the Government elects to direct a change order or enter into a contract
modification that increases the scope of work during the course of performance of this contract,
allowances for overhead and fee of higher tier subcontractors and the general Contractor shall be
subject to the limitations below.

(b) Changes and modifications up to $100,000.00 (Exclusive of Mark-ups)

(1) No subcontractor, vendor or material man, at any level, shall apply markups in excess of
10% overhead and 10% profit on additional contract scope, added by change order or
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modification, in which all, or substantially all, of the physical work is performed by a
lower tier subcontractor subject to the restrictions described below.

(2) In the event that the physical work arising out of a change order is performed by a
subcontractor or vendor that is two or more levels below the general contractor, the sum
of all markups for overhead and profit for all subcontractors (regardless of the number of
tiers of subcontractors), and the general contractor may not exceed 25% of the price, or
adjustment in price, to the lower tier subcontract under which the physical work was
performed.  For example, if, as a result of a change order, the contract price of a fifth tier
subcontractor is increased by $100,000.00, and the work performed by this fifth tier
subcontractor constitutes all or substantially all of the work contemplated by this
modification or change order, the resulting increase in the price of the prime contract
shall not exceed $125,000.00

(3) Overhead and fee percentages, for the purposes of this provision, shall include insurance
(excluding bonds), field and office supervisors and staff (including clerical), home office
overhead, field overhead, security, use of small tools, and incidental job site burdens
(including office equipment, trailer rental, utilities).

(4) Bond premium adjustments and state and local taxes arising out of changes and
modifications directed by the Government shall be subject to a separate allowance
independent of the overhead and fee limitations described above.

(5) The fee and overhead limitations described above shall not apply to self-performed work
by any contractor at any level.

(6) In the event that a modification or change order results in a credit(s) to the Government,
the same fee and overhead restrictions shall be applied in calculating the reduction in
contract price.

(c) Changes and modifications from $100,001.00 to $499,999.00 (Exclusive of Mark-ups)
Modify paragraphs (1) and (2) above as follows:

(1) No subcontractor or vendor, at any level, shall apply markups in excess of 7.5% overhead
and 7.5% profit on additional contract scope, added by change order or modification, in
which all, or substantially all, of the physical work is performed by a lower tier
subcontractor subject to the restrictions in paragraph (b) above.

(2) In the event that the physical work arising out of a change order is performed by a
subcontractor or vendor that is two or more levels below the general contractor, the sum
of all markups for overhead and profit for all subcontractors (regardless of the number of
tiers of subcontractors), and the general contractor may not exceed 20% of the price, or
adjustment in price, to the lower tier subcontract under which the physical work was
performed. For example, if, as a result of a change order, the contract price of a fifth tier
subcontractor is increased by $200,000.00, and work performed by this fifth tier
subcontractor constitutes all or substantially all of the work contemplated by this
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modification or change order, the resulting increase in the price of the prime contract
shall not exceed $240,000.00

(d) Changes and modifications exceeding $500,000.00 (Exclusive of Mark-ups) Modify
paragraphs (1) and (2) above as follows:

(1) No subcontractor or vendor, at any level including the general contractor, shall apply
markups in excess of 5.0% overhead and 5.0% profit on additional contract scope, added
by change order or modification, in which all, or substantially all, of the physical work is
performed by a lower tier subcontractor subject to the restrictions described below:

(2)In the event that the physical work arising out of a change order is performed by a
subcontractor or vendor that is two or more levels below the general contractor, the sum
of all markups for overhead and profit for all subcontractors, regardless of how of the
number of tiers of subcontractors, and the general contractor may not exceed 10% of the
price, or adjustment in price, to the lower tier subcontract under which the physical work
was performed. For example, if, as a result of a change order, the contract price of a
second tier (i.e. two tiers below the general contractor) subcontractor is increased by
$600,000.00, and work performed by this second tier subcontractor constitutes all or
substantially all of the work contemplated by this modification or change order, the
resulting increase in the price of the prime contract shall not exceed $660,000.00.

(3) The 10% total markup limitation described in paragraphs d(1) and d(2a) above shall not
apply shall not apply if sixty percent (60%) or more of the cost of the physical work
contemplated by a change order or modification is performed by a subcontractor or
vendor that is three or more levels below the General Contractor.  In this event, the total
markup limitation shall not exceed 15%.  The limitations on the markup of individual
subcontractors, vendors or the general contractor described in paragraph d (1) remains
unchanged. For example, if, as a result of a change order, the contract price of a fifth tier
subcontractor is increased by $600,000.00, and work performed by this fifth tier
subcontractor constitutes sixty percent or more of the work contemplated by this
modification or change order, the resulting increase in the price of the prime contract
shall not exceed $690,000.00.

(e)  Additional Clarification Regarding Multi-Part Changes

In the event that the physical work arising out of a change order or contract modification is
performed by two or more firms, the value of the change for the purposes of this provision shall
be based on the cumulative value of the physical work performed by all subcontractors and
vendors.  For example, if as a result of a change order or contract modification, the fourth and
fifth tier subcontractors perform work with a negotiated value of eighty thousand dollars
($80,000) and twenty five thousand dollars ($25,000) respectively, the cumulative value of the
change is one hundred five thousand dollars  ($105,000.00).  Therefore, the change falls into the
second category, $100,001.00 to $499,999.00, and the sum of all markups for overhead and
profit may not exceed 20% and the resulting increase in the price of the prime contract shall not
exceed one hundred twenty six thousand dollars ($105,000 x 1.20).
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H-11 DESIGN-BUILD CONTRACT--ORDER OF PRECEDENCE (FAR 52.215-8
Deviation)

Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the
following order:
(a) The Schedule (excluding the performance requirements (Section C))
(b) Representations and other instructions
(c) Contract clauses
(d) Other documents, exhibits, and attachments
(e) Specific proposals features herein incorporated by reference
§ Graphic representation of the Universal Space approach
§ Universal Space – Quantified list of items to be installed as part of core and shell
§ Universal Space – Quantified list of items to be installed as part of tenant fit-out
§ Proposed Energy Model, and subsequent software versions of the proposed model

(f) The performance requirements (Section C)

H-12 EXTENDED OVERHEAD--DAILY RATE

In determining extended overhead costs in the event of a Government-caused compensable delay
in contract performance, the following extended daily overhead rate shall be used:  [INSERT
DOLLAR AMOUNT.]  The daily extended overhead rate includes the daily home office
overhead applicable to this contract, the daily cost of maintaining the Contractor's field office
(i.e., trailer rental or ownership costs, telephone service, office equipment, electrical service),
and the cost of the Contractor's on-site management team (including clerical support).  The daily
extended overhead rate does not include subcontractor costs, construction equipment costs,
materials or labor costs (excepting the on-site management team).  The Contractor agrees that the
daily overhead rate shall be the sole and exclusive basis for the pricing the general contractor’s
extended overhead in the event of a Government-caused compensable delay during the period of
performance of this contract.  The operation of this provision shall be limited to the general
contractor and nothing herein shall be construed to limit, modify or expand the right of any
subcontractor or vendor to extended overhead in the event of a Government-caused compensable
delay.

Further, the general contractor shall submit daily extended overhead rates for both the
mechanical and electrical subcontractors:

Mechanical Subcontractor: INSERT NAME & COST PER DAY HERE
Electrical Subcontractor: INSERT NAME & COST PER DAY HERE

The daily rates submitted shall include (and exclude) the elements of cost described in the
second and third sentences of this provision.  In the event of a government-caused compensable
delay in subcontract performance, these daily rates shall be the sole and exclusive basis of
determining extended overhead costs for the mechanical and electrical subcontractors and are in
addition to extended overhead costs which may be incurred by the general contractor.
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The target cost the basic wedge CLIN (CLINs 2001, 3001, 4001, and 5001 as appropriate) will
be adjusted by contract modification to include approved extended overhead costs.

H-13 EXERCISE OF OPTIONS

In the event that the Contractor does not exercise their right to “opt out” as delineated in H-6
“Bilateral Exercise of Options”, the Government may unilaterally exercise the options for the
design and construction, demolition, and abatement of Wedges 3, 4 and/or 5 (CLINs 3001-3004,
4001-4004, and 5001-5004) no later than 240 days prior to the All Wedge Work Complete date
shown in Section F-3 for each wedge.  After the 240 day threshold for unilateral exercise has
expired, these options may be exercised upon mutual agreement between the Contractor and the
Government.

The Government has identified optional work in addition to the options for the design and
construction of Wedges 3, 4, and 5.  These options, identified in Section B, may be exercised in
conjunction with the design and construction of Wedges 2, 3, 4, and 5.  In accordance with FAR
52.217-7, “Option for Increased Quantity – Separately Priced Line Item”, the Government is not
obligated to exercise any of the options in this contract.  The Government, however, reserves the
right to exercise one or more of the options not covered by H-6 “Bilateral Exercise of Options”
as stated below.

(a) Repair of the Exterior Walls Inside the Building Perimeter (CLINs 2005, 3005, 4005, and
5005) - The Government may unilaterally exercise the option for Repair of the Light Well for
Wedge 2 no later than 60 days after Notice to Proceed (NTP).  If the options for Wedges 3, 4,
and/or 5 are exercised, the Government may unilaterally exercise the Repair of the Light Wells
option associated with each Wedge no later than 60 days after NTP for the associated wedge.
After the 60 day threshold for unilateral exercise has expired, these options may be exercised
upon mutual agreement between the Contractor and the Government.

(b) Repair of the Exterior Façade Stone Joints (CLINs 2006, 3006, 4006, and 5006) - The
Government may unilaterally exercise the option for Repair of the Limestone Exterior for Wedge
2 no later than 180 days after NTP.  If the options for Wedges 3, 4, and/or 5 are exercised, the
Government may unilaterally exercise the Repair of the Limestone Exterior option associated
with each Wedge no later than 180 days after NTP for the associated wedge. After the 180 day
threshold for unilateral exercise has expired, these options may be exercised upon mutual
agreement between the Contractor and the Government.

(c) Environmental Management and Control System Design and Equipment (CLINs 2007, 3007,
4007, and 5007) – The Government may unilaterally exercise any of the options for EM&CS
Materials and Services no later than at contract award for Wedge 2, and at the option exercise for
Wedges 3, 4, and/or 5.  After these time periods, these options may be exercised upon mutual
agreement between the Contractor and the Government.

(d) Finish Upgrades (CLINs 2008 - 2012, 3008 - 3012, 4008 – 4012, and 5008 - 5012) and
Conversion of “SCIFable” Space to SCIF (CLINs 2013, 3013, 4013, and 5013) – The
Government may unilaterally exercise any of the options for Finish Upgrades and or SCIF
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Conversion for Wedge 2 no later than 180 days after NTP.  If the options for Wedges 3, 4, and/or
5 are exercised, the Government may unilaterally exercise the Finish Upgrades and SCIF
Conversion options associated with each Wedge no later than 180 days after NTP for the
associated wedge. After the 180 day threshold for unilateral exercise has expired, these options
may be exercised upon mutual agreement between the Contractor and the Government.

 (e) Other Options (Unsuitable Soils, Contaminated Soils) will be exercised as required.

H-14 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

This provision specifies the procedure for determination of time extensions for unusually
severe weather in accordance with the contract clause entitled "Default: (Fixed Price
Construction)". In order for the Contracting Officer to award a time extension under this clause,
the following conditions shall be satisfied:

(1) The weather experienced at the project site during the contract period must be found
to be unusually severe, that is, more severe than the adverse weather anticipated for the
project location during any given month.

(2) The unusually severe weather must actually cause a delay to the completion of the
project. The delay must be beyond the control and without the fault or negligence of the
Contractor.

Schedule. The following schedule of monthly anticipated adverse weather delays is based on
National Oceanic and Atmospheric Administration (NOAA) or similar data for the project
location and will constitute the base line for monthly weather time evaluations. The Contractor's
progress schedule shall reflect the following anticipated adverse weather delays in weather
dependent activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON FIVE (5) DAY WORKWEEK

{PRI
VAT

E
}Jan

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

4 5 6 7 6 6 6 5 2 5 4 3

Procedure. Upon acknowledgement of the Notice to Proceed (NTP) and continuing
throughout the contract, the Contractor will record on the daily CQC report, the occurrence of
adverse weather and resultant impact to normally scheduled work. Actual adverse weather delay
days must prevent work on critical activities for 50 percent or more of the Contractor's scheduled
workday. The number of actual adverse weather delay days shall include days impacted by
actual adverse weather (even if adverse weather occurred in previous month), be calculated
chronologically from the first to the last day of each month, and be recorded as full days. If the
number of actual adverse weather delay days exceeds the number of days anticipated above, the
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Contracting Officer will convert qualifying delays to calendar days, giving full consideration for
equivalent fair weather work days, and issue a modification in accordance with the contract
clause entitled "Default (Fixed Price Construction)" (FAR 52.249-10).

H-15 MATERIAL AND WORKMANSHIP (FAR 52.236-5-Deviation)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall
be new and of the most suitable grade for the purpose intended, unless otherwise specifically
provided in this contract. References in the design criteria to equipment, material, articles, or
patented processes by trade name, make, or catalog number, shall be regarded as establishing a
standard of quality and shall not be construed as limiting competition. The Contractor may, at its
option, use any equipment, material, articles, or process that, in the judgment of the Contracting
Officer, is equal to that named in the design criteria, unless otherwise specifically provided in
this contract.

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and
mechanical and other equipment to be incorporated into the work if there is any deviation from
the equipment or machinery specified in the approved design. When requesting approval to
deviate, the Contractor shall furnish to the Contracting Officer the name of the manufacturer, the
model number, and other information concerning the performance, capacity, nature, and rating of
the machinery and mechanical or other equipment. When required by this contract or by the
Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the
material or articles that the Contractor contemplates incorporating into the work. When
requesting approval, the Contractor shall provide full information concerning the material or
articles. When directed to do so, the Contractor shall submit samples for approval at the
Contractor's expense, with all shipping charges prepaid. Machinery, equipment, material, and
articles that do not have the required approval shall be installed or used at the risk of subsequent
rejection.

(c) The parties to this contract agree that the Pentagon is a single building and maintaining visual
continuity and consistency of appearance throughout the public areas of the facility is a goal of
this project.  For the purposes of this provision the language set forth above “is equal to that
named in the design criteria” specifically includes appearance as an element of equivalence.  All
architectural finishes in public circulation areas (including but not limited to flooring, paint,
millwork, ceiling tile, etc.) incorporated into Wedges Two through Five under this contract shall
be visually indistinguishable from the same item utilized in Wedge One.  Visually
indistinguishable is jointly understood to mean that the item, when viewed immediately adjacent
to the same finish used in Wedge One, under the lighting conditions described elsewhere in this
contract, from a distance of six feet or greater, is visually identical to the Wedge One item.

H-16 REQUIRED INSURANCE

(a) Pursuant to the contract clause entitled "Insurance-Work on a Government Installation," FAR
52.228-5, the Contractor shall procure and maintain during the entire period of its
performance under this contract, as a minimum, the following insurance:
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Type Amount
Comprehensive General Liability $500,000 per occurrence
Bodily injury or death

Motor Vehicle Liability (for each motor vehicle): $200,000 per person
Bodily injury or death $500,000 per occurrence
Property Damage $ 20,000 per occurrence

Workers' Compensation and
Employer's Liability $100,000 per person*

*Workers' Compensation and Employer's Liability: Contractors are required to comply with
applicable Federal and State workers' compensation and occupational disease statutes. If
occupational diseases are not compensable under those statutes, they shall be covered under
the employer's liability section of the insurance policy, except when contract operations are so
commingled with a contractor's commercial operations that it would not be practical to require
this coverage. Employer's liability coverage of at least $100,000 shall be required, except in
States with exclusive or monopolistic funds that do not permit workers' compensation to be
written by private carriers.

(b) Prior to the commencement of work hereunder, the Contractor shall furnish to the
Contracting Officer a certificate or written statement of the above required insurance. The
policies evidencing required insurance shall contain an endorsement to the effect that
cancellation or any material change in policies adversely affecting the interests of the
Government in such insurance shall not be effective for such period as may be prescribed by the
laws of the State in which this contract is to be performed and in no event less than thirty (30)
days after written notice thereof to the Contracting Officer.

(c) The Contractor agrees to insert the substance of this clause, including this paragraph, in all
subcontracts hereunder.

H-17 SOIL DISPOSITION

(a) “Contaminated Soil” means any soil or other landfill material excavated by the Contractor
that is discovered to contain substances deemed hazardous substances by the Resource
Conservation Recovery Act (RCRA) and/or current laws of the United States and the
Commonwealth of Virginia, or current EPA regulations.

(b) “Unsuitable soil” means soft, loose rubble, debris, or organic bearing materials.

(c) It is the Contractor’s responsibility to use ordinary and reasonable care, in accordance with
generally accepted and customary trade practices, in ascertaining whether any materials
excavated constitutes contaminated soil.

(d) Any excavated material that is deemed to be contaminated shall be treated as such, and shall
be disposed of by the Contractor in accordance with any and all applicable federal, state, and
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local regulations.  In addition, the Contractor agrees to defend and indemnify the
Government against any claim, contractual or tort, alleging injury or damage due to
mishandling by the Contractor of contaminated waste.

H-18 KEY PERSONNEL

(a) The Contractor shall notify the Contracting Officer prior to making any changes in personnel
assigned to key positions.  The key positions are defined as:

1. TBD
2. TBD
3. TBD
4. TBD
5. TBD
6. TBD
7. TBD

  (b) During the first one hundred eighty (180) calendar days of performance, the Contractor shall
make no substitutions of key personnel unless illness, death, or termination of employment
necessitates the substitution.  The Contractor shall notify the Contracting Officer as soon as
possible after the occurrence of any of these events and provide the information required below.
After the initial one hundred eighty (180) calendar day period, the Contractor may propose
substitutions. The Contractor shall provide a detailed explanation of the circumstances
necessitating the proposed substitutions, complete resumes for the proposed substitutes, and any
additional information requested by the Contracting Officer.  The Contractor shall, prior to
making any substitution permanent, demonstrate to the satisfaction of the Contracting Officer
that the qualifications of the proposed substitute personnel are equal to or better than the
qualifications of the personnel originally identified for the position. The Contracting Officer will
notify the Contractor within 15 calendar days after receipt of all required information of the
decision on proposed substitutions.

H-19 SPECIAL CONSIDERATIONS FOR DEMOLITION AND ABATEMENT

(a) During demolition, undocumented secondary distribution of plumbing, electrical power, or
HVAC may be encountered that crosses the construction barrier into occupied spaces. If the
Government determines that temporary MEP work is required to maintain the utility, the
Government will either issue a change order to this contract for the temporary MEP work, or will
accomplish the work outside this contract.  Should the Government decide to have the Contractor
perform the temporary MEP work, the Government will negotiate a change to CLIN 2002, 3002,
4002, or 5002 as appropriate.

(b) The target costs for CLINs 2003, 2016, 3003, 4003, and 5003 are initially based on the
quantities of lead based paint, asbestos containing material (ACM), and other hazardous
materials generated and disposed of in Wedge 1, as shown in Attachment 7 to this contract. The
Government recognizes that while the experience from Wedge 1 is the best indicator available, a
more precise identification of the quantities of hazardous materials located in the remaining
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wedges cannot be made.  The ACM constituted the vast majority of the hazardous material that
was removed and disposed of from Wedge 1.  A parametric estimation of the ACM associated
with Wedges 2, 3, 4 and 5, based on the area of each wedge and the quantity of ACM for wedge
1 will be utilized as the basis for adjusting the target costs of the aforementioned CLINs.

Wedge
Estimated ACM
Quantity (Tons)

Wedge 2 14,309
Phase 2* 3,863
Wedge 3 14,300
Wedge 4 13,929
Wedge 5 14,400

* Applicable to CLIN 2016 only

(c) The Government will adjust the target cost for CLINs 2003, 2016, 3003, 4003, and/or 5003 if
the quantity of ACM actually removed and disposed of in that wedge exceeds the estimated
ACM quantity by 5% or more.  The following rate per ton of ACM removed will be used:
[INSERT RATE: $XX.XX per ton].  The adjustment will be calculated by applying this rate to
the quantity of ACM disposed of, as verified by manifested documentation, which exceeds the
estimated ACM quantity.  The adjustment will be calculated and applied after all abatement
activity has been completed for that wedge.

(d) In the event that the amount of ACM removed and disposed from a wedge is less than the
estimated amount, any monetary savings realized will be combined with any savings or overruns
from the other fixed price incentive CLINs associated with that wedge and adjudicated in
accordance with the sharing provisions of FAR 52.216-16 contained in Section I.

(e) Based on the actual experience with abatement in Wedge 2, and in accordance with the
provisions outlined above, either the Government or the Contractor may request an adjustment to
the estimated ACM quantities and the target cost for the abatement CLIN(s) for Wedges 3, 4,
and/or 5.

H-20 ADDITIONAL CLARIFICATIONS REGARDING EXERCISE OF WEDGE
OPTIONS

In the event that either the Contractor elects to opt out at the conclusion of Wedge 2, or the
Government decides NOT to exercise the options for Wedge 3, the Government may unilaterally
exercise of CLINs 2014, 2015, and 2016 for the continuation of project activities for the area
described in Phase 2 of the Tenant Transition Plan in SOW 7.2.4.5 through 7.2.4.5.8, and as
shown on the Tenant Transition Plan Phase 2 drawing 2 of 6.  The interior gross area of this area,
hereafter referred to as the Phase 2 area, is 25,836 square meters. Upon exercise of these options,
the Contractor shall expand their Wedge 2 activities to include the Phase 2 area of the Pentagon.
The Wedge 2 award fee CLIN will be modified to include the award fee associated with CLINs
2014, 2015, and 2016.

The Phase 2 option CLINs will not be exercised if the option CLINs for Wedge 3 are exercised.
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SECTION I Contract Clauses

I-1 FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and
effect as if they were given in full text.  Upon request, the Contracting Officer will make their
full text available. Also, the full text of a clause may be accessed electronically at this address:
http://farsite.hill.af.mil

a. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)

CLAUSE NO. TITLE DATE
52.202-1 Definitions (OCT 1995) – Alternate I APR 1984
52.203-3 Gratuities APR 1984
52.203-5 Covenant Against Contingent Fees APR 1984
52.203-7 Anti-Kickback Procedures JUL 1995
52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal or

Improper Activity
JAN 1997

52.203-10 Price or Fee Adjustment for Illegal or Improper Activity JAN 1997
52.203-12 Limitations on Payments to Influence Certain Federal

Transactions
JUN 1997

52.204-4 Printed or Copied Double-Sided on Recycled Paper AUG 2000
52.209-6 Protecting the Government’s Interest when Subcontracting with

Contractors Debarred, Suspended, or Proposed for Debarment
JUL 1995

52.215-2 Audit and Records -- Negotiation JUN 1999
52.215-11 Price Reduction for Defective Cost or Pricing Data --

Modifications
OCT 1997

52.215-13 Subcontractor Cost or Pricing Data -- Modifications OCT 1997
52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits

(PRB) Other Than Pensions
OCT 1997

52.215-21 Requirements for Cost or Pricing Data or Information Other
than Cost or Pricing Data – Modifications

OCT 1997

52.217-7 Option for Increased Quantity – Separately Priced Line Item
(Insert, “the timeframes specified in Section H, clauses H-6 &
H-13”)

MAR 1989

52.219-4 Notice of Price Evaluation Preference for HUBZone Small
Business Concerns

JAN 1999

52.219-8 Utilization of Small Business Concerns OCT 2000
52.219-9 Small  Business Subcontracting Plan (OCT 2000) – Alternate II OCT 2000
52.219-16 Liquidated Damages – Subcontracting Plan JAN 1999
52.219-25 Small Disadvantaged Business Participation Program --

Disadvantaged Status and Reporting
OCT 1999

52.222-1 Notice to the Government of Labor Disputes FEB 1997
52.222-3 Convict Labor AUG 1996
52.222-4 Contract Work Hours and Safety Standards Act – Overtime

Compensation
SEP 2000

52.222-6 Davis Bacon Act FEB 1995
52.222-7 Withholding of Funds FEB 1988
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CLAUSE NO. TITLE DATE
52.222-8 Payrolls and Basic Records FEB 1988
52.222-9 Apprentices and Trainees FEB 1988

52.222-10 Compliance with Copeland Act Requirements FEB 1988
52.222-11 Subcontracts (Labor Standards) FEB 1988
52.222-12 Contract Termination - Debarment FEB 1988
52.222-13 Compliance with Davis-Bacon and Related Act Regulations FEB 1988
52.222-14 Disputes Regarding Labor Standards FEB 1988
52.222-15 Certification of Eligibility FEB 1998
52.222-21 Prohibition of Segregated Facilities FEB 1999
52.222-23 Notice of Requirement for Affirmative Action to Ensure Equal

Employment Opportunity for Construction
(Under paragraph (b), the Goal for Minority Participation in
Each Trade is 28% and the Goal for Female Participation in
Each Trade is 6.9%)

FEB 1999

52.222-26 Equal Opportunity FEB 1999
52.222-27 Affirmative Action Compliance Requirements for Construction FEB 1999
52.222-35 Affirmative Action for Disabled Veterans and Veterans of the

Vietnam Era
APR 1998

52.222-36 Affirmative Action for Workers With Disabilities JUN 1998
52.222-37 Employment Reports on Disabled Veterans and Veterans of the

Vietnam Era
JAN 1999

52.223-5 Pollution Prevention and Right-to-Know Information APR 1998
52.223-6 Drug Free Workplace JAN 1997

52.223-14 Toxic Chemical Release Reporting OCT 2000
52.225-13 Restrictions on Certain Foreign Practices JUL 2000
52.226-1 Utilization of Indian Organizations and Indian-Owned

Economic Enterprises
JUN 2000

52.227-1 Authorization and Consent JUL 1995
52.227-2 Notice and Assistance Regarding Patent and Copyright

Infringement
AUG 1996

52.227-4 Patent Indemnity – Construction Contracts APR 1984
52.228-2 Additional Bond Security OCT 1997
52.228-5 Insurance – Work on a Government Installation JAN 1997
52.228-11 Pledges of Assets FEB 1992
52.228-12 Prospective Subcontractor Requests for Bonds OCT 1995
52.228-14 Irrevocable Letter of Credit DEC 1999
52.228-15 Performance and Payment Bonds -- Construction JUL 2000
52.229-3 Federal, State, and Local Taxes JAN 1991
52.230-2 Cost Accounting Standards APR 1998
52.230-6 Administration of Cost Accounting Standards NOV 1999
52.232-5 Payments under Fixed-Price Construction Contracts MAY 1997

52.232-17 Interest JUN 1996
52.232-23 Assignment of Claims JAN 1986
52.232-27 Prompt Payment for Construction Contracts JUN 1997
52.232-33 Payment by Electronic Funds Transfer – Central Contractor

Registration
MAY 1999
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CLAUSE NO. TITLE DATE
52.233-1 Disputes (DEC 1998) – Alternate I DEC 1991
52.233-3 Protest After Award AUG 1996
52.236-1 Performance of Work by the Contractor

Insert “zero (0)”
APR 1984

52.236-2 Differing Site Conditions APR 1984
52.236-3 Site Investigation and Conditions Affecting the Work APR 1984
52.236-6 Superintendence by the Contractor APR 1984
52.236-7 Permits and Responsibilities NOV 1991
52.236-8 Other Contracts APR 1984
52.236-9 Protection of Existing Vegetation, Structures, Equipment,

Utilities, and Improvements
APR 1984

52.236-10 Operations and Storage Areas APR 1984
52.236-11 Use and Possession Prior to Completion APR 1984
52.236-12 Cleaning Up APR 1984
52.236-13 Accident Prevention (NOV 1991) – Alternate I NOV 1991
52.236-14 Availability and Use of Services APR 1984
52.236-21 Specifications and Drawings for Construction (FEB 1997) –

Alternate I
APR 1984

52.236-23 Responsibility of the Architect-Engineer Contractor APR 1984
52.236-24 Work Oversight in Architect-Engineer Contracts APR 1984
52.236-25 Requirement for Registration of Designers APR 1984
52.236-26 Preconstruction Conference FEB 1995
52.242-1 Notice of Intent to Disallow Costs APR 1984
52.242-3 Penalties for Unallowable Costs OCT 1995
52.242-13 Bankruptcy JUL 1995
52.242-14 Suspension of Work APR 1984
52.243-1 Changes – Fixed Price (AUG 1987) – Alternate III

(Applies to design work only)
APR 1984

52.243-4 Changes AUG 1987
52.243-6 Change Order Accounting APR 1984
52.245-2 Government Property (Fixed Price Contracts) DEC 1989
52.246-21 Warranty of Construction

Replace paragraph b with the following: “This warranty shall
continue for a period of 1 year from the date upon which the
milestone "All Wedge Work Complete" is met’.”

MAR 1994

52.249-2 Termination for Convenience of the Government (Fixed Price)
(SEP 1996) – Alternate 1

SEP 1996

52.249-10 Default (Fixed Price Construction) APR 1984
52.251-1 Government Supply Sources APR 1984
52.253-1 Computer Generated Forms JAN 1991
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b. DEPARTMENT OF DEFENSE FEDERAL ACQUISITION REGULATION
SUPPLEMENT (48 CFR CHAPTER 2)

CLAUSE NO. TITLE DATE
252.201-7000 Contracting Officer’s Representative DEC 1991
252.203-7001 Prohibition on Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies
MAR 1999

252.203-7002 Display of DOD Hotline Poster DEC 1991
252.204-7000 Disclosure of Information DEC 1991
252.204-7003 Control of Government Personnel Work Product APR 1992
252.205-7000 Provisions of Information to Cooperative Agreement Holders DEC 1991
252.209-7000 Acquisition From Subcontractors subject to On-Site Inspection

Under the Intermediate Range Nuclear Forces (INF) Treaty
NOV 1995

252.209-7004 Subcontracting With Firms that are Owned or Controlled by the
Government of a Terrorist Country

MAR 1998

252.215-7000 Pricing Adjustments DEC 1991
252.219-7003 Small, Small Disadvantaged and Women-Owned Small

Business Subcontracting Plan (DOD Contracts)
APR 1996

252.223-7004 Drug Free Work Force SEP 1988
252.223-7006 Prohibition on Storage and Disposal of Toxic and Hazardous

Materials
APR 1993

252.225-7012 Preference for Certain Domestic Commodities AUG 2000
252.225-7031 Secondary Arab Boycott of Israel JUN 1992
252.227-7013 Rights in Technical Data – Noncommercial Items NOV 1995
252.227-7023 Drawings and Other Data to become Property of Government MAR 1979
252.227-7033 Rights in Shop Drawings APR 1966
252.227-7036 Declaration of Technical Data Conformity JAN 1997
252.231-7000 Supplemental Cost Principles DEC 1991
252.236-7000 Modification Proposals – Price Breakdown DEC 1991
252.242-7004 Material Management and Accounting System DEC 2000
252.243-7001 Pricing of Contract Modifications DEC 1991
252.243-7002 Requests for Equitable Adjustments MAR 1998
252.245-7001 Reports of Government Property MAY 1994
252.247-7023 Transportation of Supplies by Sea MAR 2000
252.247-7024 Notification of Transportation of Supplies by Sea MAR 2000
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I-2 FAR 52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997)

(a) The Contractor shall make the following notifications in writing:

(1) When the Contractor becomes aware that a change in its ownership has occurred, or is
certain to occur, that could result in changes in the valuation of its capitalized assets in the
accounting records, the Contractor shall notify the Administrative Contracting Officer (ACO)
within 30 days.

(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset
valuations or any other cost changes have occurred or are certain to occur as a result of a
change in ownership.

(b) The Contractor shall--

(1) Maintain current, accurate, and complete inventory records of assets and their costs;

(2) Provide the ACO or designated representative ready access to the records upon
request;

(3) Ensure that all individual and grouped assets, their capitalized values, accumulated
depreciation or amortization, and remaining useful lives are identified accurately before and after
each of the Contractor's ownership changes; and

(4) Retain and continue to maintain depreciation and amortization schedules based on the
asset records maintained before each Contractor ownership change.

(c) The Contractor shall include the substance of this clause in all subcontracts under this
contract that meet the applicability requirement of FAR 15.408(k).

I-3 FAR 52.216-16 INCENTIVE PRICE REVISION -- FIRM TARGET (OCT 1997)
Alternate I (APR 1984) (Deviation)

(a) General. The supplies or services identified in the Schedule as Items 2001, 2002, and 2003
are subject to price revision in accordance with this clause; provided, that in no event shall the
total final price of these items exceed the ceiling price of (120% of Items 2001-
2003)________________ dollars ($ __________) (to be inserted upon contract award). Any
supplies or services that are to be

(1) ordered separately under, or otherwise added to, this contract and

(2) subject to price revision in accordance with the terms of this clause shall be identified as
such in a modification to this contract.

(b) Definition. "Costs," as used in this clause, means allowable costs in accordance with Part 31
of the Federal Acquisition Regulation (FAR) in effect on the date of this contract.
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(c) Data submission.

(1) Within 120 days after the end of the month in which the Contractor has delivered the last
unit of supplies and completed the services specified by item number in paragraph (a) of this
clause, the Contractor shall sumbit in the format of Table 15-2, FAR 15.408, or in any other form
on which the parties agree --

(i) A detailed statement of all costs incurred up to the end of that month in performing all
work under the items;

(ii) An estimate of costs of further performance, if any, that may be necessary to
complete performance of all work under the items;

(iii) A list of all residual inventory and an estimate of its value; and

(iv) Any other relevant data that the Contracting Officer may reasonably require.

(2) If the Contractor fails to submit the data required by subparagraph (c)(1) of this clause
within the time specified and it is later determined that the Government has overpaid the
Contractor, the Contractor shall repay the excess to the Government immediately. Unless repaid
within 30 days after the end of the data submittal period, the amount of the excess shall bear
interest, computed from the date the data were due to the date of repayment, at the rate
established in accordance with the Interest clause.

(d) Price revision. Upon the Contracting Officer's receipt of the data required by paragraph (c) of
this clause, the Contracting Officer and the Contractor shall promptly establish the total final
price of the items specified in (a) of this clause by applying to final negotiated cost an adjustment
for profit or loss, as follows:

(1) On the basis of the information required by paragraph (c) of this clause, together with any
other pertinent information, the parties shall negotiate the total final cost incurred or to be
incurred for supplies delivered (or services performed) and accepted by the Government and
which are subject to price revision under this clause.

(2) The total final price shall be established by applying to the total final negotiated cost an
adjustment for profit or loss, as follows:

(i) If the total final negotiated cost is equal to the total target cost, the adjustment is the
total target profit.

(ii) If the total final negotiated cost is greater than the total target cost, the adjustment is
the total target profit, less fifty (50%) percent of the amount by which the total final
negotiated cost exceeds the total target cost.
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(iii) If the final negotiated cost is less than the total target cost, the adjustment is the total
target profit plus thirty (30%) percent of the amount by which the total final negotiated
cost is less than the total target cost.

(e) Contract modification. The total final price of the items specified in paragraph (a) of this
clause shall be evidenced by a modification to this contract, signed by the Contractor and the
Contracting Officer. This price shall not be subject to revision, notwithstanding any changes in
the cost of performing the contract, except to the extent that --

(1) The parties may agree in writing, before the determination of total final price, to exclude
specific elements of cost from this price and to a procedure for subsequent disposition of those
elements; and

(2) Adjustments or credits are explicitly permitted or required by this or any other clause in
this contract.

(f) Adjusting billing prices.

See payment method delineated in H-4 “Payment Method”.

(g) Quarterly limitation on payments statement. This paragraph (g) shall apply until final price
revision under this contract has been completed.

(1) Within 45 days after the end of each quarter of the Contractor's fiscal year in which a delivery
is first made (or services are first performed) and accepted by the Government under this
contract, and for each quarter thereafter, the Contractor shall submit to the contract
administration office (with a copy to the contracting office and the cognizant contract
auditor) a statement, cumulative from the beginning of the contract, showing --

(i) The total contract price of all supplies delivered (or services performed) and accepted
by the Government and for which final prices have been established;

(ii) The total costs (estimated to the extent necessary) reasonably incurred for, and
properly allocable solely to, the supplies delivered (or services performed) and accepted
by the Government and for which final prices have not been established;

(iii) The portion of the total target profit (used in establishing the initial contract price or
agreed to for the purpose of this paragraph (g)) that is in direct proportion to the supplies
delivered (or services performed) and accepted by the Government and for which final
prices have not been established -- increased or decreased in accordance with
subparagraph (d)(2) of this clause, when the amount stated under subdivision (g)(1)(ii) of
this clause differs from the aggregate target costs of the supplies or services; and

(iv) The total amount of all invoices or vouchers for supplies delivered (or services
performed) and accepted by the Government (including amounts applied or to be applied
to liquidate progress payments).
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(2) Notwithstanding any provision of this contract authorizing greater payments, if on any
quarterly statement the amount under subdivision (g)(1)(iv) of this clause exceeds the sum
due the Contractor, as computed in accordance with subdivisions (g)(1)(i), (ii), and (iii) of
this clause, the Contractor shall immediately refund or credit to the Government the amount
of this excess. The Contractor may, when appropriate, reduce this refund or credit by the
amount of any applicable tax credits due the Contractor under 26 U.S.C. 1481 and by the
amount of previous refunds or credits effected under this clause. If any portion of the excess
has been applied to the liquidation of progress payments, then that portion may, instead of
being refunded, be added to the unliquidated progress payment account consistent with the
Progress Payments clause. The Contractor shall provide complete details to support any
claimed reductions in refunds.

(3) If the Contractor fails to submit the quarterly statement within 45 days after the end of each
quarter and it is later determined that the Government has overpaid the Contractor, the
Contractor shall repay the excess to the Government immediately. Unless repaid within 30
days after the end of the statement submittal period, the amount of the excess shall bear
interest, computed from the date the quarterly statement was due to the date of repayment, at
the rate established in accordance with the Interest clause.

(h) Subcontracts. No subcontract placed under this contract may provide for payment on a cost-
plus-a-percentage-of-cost basis.

(i) Disagreements. If the Contractor and the Contracting Officer fail to agree upon the total final
price within 60 days (or within such other period as the Contracting Officer may specify) after
the date on which the data required by paragraph (c) of this clause are to be submitted, the
Contracting Officer shall promptly issue a decision in accordance with the Disputes clause.

(j) Termination. If this contract is terminated before the total final price is established, prices of
supplies or services subject to price revision shall be established in accordance with this clause
for

(1) completed supplies and services accepted by the Government and

(2) those supplies and services not terminated under a partial termination.
All other elements of the termination shall be resolved in accordance with other applicable
clauses of this contract.

(k) Equitable adjustment under other clauses. If an equitable adjustment in the contract price is
made under any other clause of this contract before the total final price is established, the
adjustment shall be made in the total target cost and may be made in the maximum dollar limit
on the total final price, the total target profit, or both. If the adjustment is made after the total
final price is established, only the total final price shall be adjusted.
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(l) Exclusion from target price and total final price. If any clause of this contract provides that
the contract price does not or will not include an amount for a specific purpose, then neither any
target price nor the total final price includes or will include any amount for that purpose.

(m) Separate reimbursement. If any clause of this contract expressly provides that the cost of
performance of an obligation shall be at Government expense, that expense shall not be included
in any target price or in the total final price, but shall be reimbursed separately.

(n) Taxes. As used in the Federal, State, and Local Taxes clause or in any other clause that
provides for certain taxes or duties to be included in, or excluded from, the contract price, the
term "contract price'' includes the total target price or, if it has been established, the total final
price. When any of these clauses requires that the contract price be increased or decreased as a
result of changes in the obligation of the Contractor to pay or bear the burden of certain taxes or
duties, the increase or decrease shall be made in the total target price or, if it has been
established, in the total final price, so that it will not affect the Contractor's profit or loss on this
contract.

(o) Provisioning and options. Parts, other supplies, or services that are to be furnished under this
contract on the basis of a provisioning document or Government option shall be subject to price
revision in accordance with this clause. Any prices established for these parts, other supplies, or
services under a provisioning document or Government option shall be treated as target prices.
Target cost and profit covering these parts, other supplies, or services may be established
separately, in the aggregate, or in any combination, as the parties may agree.

I-4 FAR 52.225-11 Buy American Act--Balance of Payments Program--Construction
Materials Under Trade Agreements (Feb 2000)

(a) Definitions. As used in this clause--
"Component" means any article, material, or supply incorporated directly into construction
materials.
"Construction material" means an article, material, or supply brought to the construction site by
the Contractor or subcontractor for incorporation into the building or work. The term also
includes an item brought to the site preassembled from articles, materials, or supplies. However,
emergency life safety systems, such as emergency lighting, fire alarm, and audio evacuation
systems, that are discrete systems incorporated into a public building or work and that are
produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to
the construction site. Materials purchased directly by the Government are supplies, not
construction material.
"Cost of components" means--

(1) For components purchased by the Contractor, the acquisition cost, including
transportation costs to the place of incorporation into the end product (whether or not such
costs are paid to a domestic firm), and any applicable duty (whether or not a duty-free entry
certificate is issued); or
(2) For components manufactured by the Contractor, all costs associated with the
manufacture of the component, including transportation costs as described in paragraph (1)
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of this definition, plus allocable overhead costs, but excluding profit. Cost of components
does not include any costs associated with the manufacture of the end product.

"Designated country" means any of the following countries: Aruba, Austria, Bangladesh,
Belgium, Benin, Bhutan, Botswana, Burkina Faso, Burundi, Canada, Cape Verde, Central
African Republic, Chad, Comoros, Denmark. Djibouti, Equatorial Guinea, Finland, France,
Gambia, Germany, Greece, Guinea, Guinea-Bissau, Haiti, Hong Kong, Ireland, Israel, Italy,
Japan, Kiribati, Korea-Republic of, Lesotho, Liechtenstein, Luxembourg, Malawi, Maldives,
Mali, Mozambique, Nepal, Netherlands, Niger, Norway, Portugal, Rwanda, Sao Tome and
Principe, Sierra Leone, Singapore, Somalia, Spain, Sweden, Switzerland, Tanzania U.R., Togo,
Tuvalu, Uganda, United Kingdom, Vanuatu, Western Samoa, Yemen.
"Designated country construction material" means a construction material that--

(1) Is wholly the growth, product, or manufacture of a designated country; or
(2) In the case of a construction material that consists in whole or in part of materials from
another country, has been substantially transformed in a designated country into a new and
different construction material distinct from the materials from which it was transformed.

"Domestic construction material" means--
(1) An unmanufactured construction material mined or produced in the United States; or
(2) A construction material manufactured in the United States, if the cost of its components
mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all
its components. Components of foreign origin of the same class or kind for which
nonavailability determinations have been made are treated as domestic.

"Foreign construction material" means a construction material other than a domestic construction
material.
"North American Free Trade Agreement country" means Canada or Mexico.
"North American Free Trade Agreement country construction material" means a construction
material that--

(1) Is wholly the growth, product, or manufacture of a North American Free Trade
Agreement (NAFTA) country; or
(2) In the case of a construction material that consists in whole or in part of materials from
another country, has been substantially transformed in a NAFTA country into a new and
different construction material distinct from the materials from which it was transformed.

"United States" means the 50 States and the District of Columbia, U.S. territories and
possessions, Puerto Rico, the Northern Mariana Islands, and any other place subject to U.S.
jurisdiction, but does not include leased bases.
(b) Construction materials.

(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) and the Balance of
Payments Program by providing a preference for domestic construction material. In addition,
the Contracting Officer has determined that the Trade Agreements Act and the North
American Free Trade Agreement (NAFTA) apply to this acquisition. Therefore, the Buy
American Act and Balance of Payments Program restrictions are waived for designated
country and NAFTA country construction materials.
(2) The Contractor shall use only domestic, designated country, or NAFTA country
construction material in performing this contract, except as provided in paragraphs (b)(3) and
(b)(4) of this clause.
(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction
materials or components listed by the Government as follows: NONE.
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(4) The Contracting Officer may add other foreign construction material to the list in
paragraph (b)(3) of this clause if the Government determines that--

(i) The cost of domestic construction material would be unreasonable. The cost of a
particular domestic construction material subject to the restrictions of the Buy
American Act is unreasonable when the cost of such material exceeds the cost of
foreign material by more than 6 percent. For determination of unreasonable cost
under the Balance of Payments Program, the Contracting Officer will use a factor of
50 percent;
(ii) The application of the restriction of the Buy American Act or Balance of
Payments Program to a particular construction material would be impracticable or
inconsistent with the public interest; or
(iii) The construction material is not mined, produced, or manufactured in the United
States in sufficient and reasonably available commercial quantities of a satisfactory
quality.

(c) Request for determination of inapplicability of the Buy American Act or Balance of Payments
Program.

(1)
(i) Any Contractor request to use foreign construction material in accordance with
paragraph (b)(4) of this clause shall include adequate information for Government
evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;
(C) Quantity;
(D) Price;
(E) Time of delivery or availability;
(F) Location of the construction project;
(G) Name and address of the proposed supplier; and
(H) A detailed justification of the reason for use of foreign construction
materials cited in accordance with paragraph (b)(3) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the
market and a completed price comparison table in the format in paragraph (d) of
this clause.
(iii) The price of construction material shall include all delivery costs to the
construction site and any applicable duty (whether or not a duty-free certificate
may be issued).
(iv) Any Contractor request for a determination submitted after contract award
shall explain why the Contractor could not reasonably foresee the need for such
determination and could not have requested the determination before contract
award. If the Contractor does not submit a satisfactory explanation, the
Contracting Officer need not make a determination.

(2) If the Government determines after contract award that an exception to the Buy
American Act or Balance of Payments Program applies and the Contracting Officer and
the Contractor negotiate adequate consideration, the Contracting Officer will modify the
contract to allow use of the foreign construction material. However, when the basis for
the exception is the unreasonable price of a domestic construction material, adequate
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consideration is not less than the differential established in paragraph (b)(4)(i) of this
clause.
(3) Unless the Government determines that an exception to the Buy American Act or
Balance of Payments Program applies, use of foreign construction material is
noncompliant with the Buy American Act or Balance of Payments Program.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on
unreasonable cost, the Contractor shall include the following information and any applicable
supporting data based on the survey of suppliers:

Foreign and Domestic Construction Materials Price Comparison
{PRIVATE}Construction material

description
Unit of measure Quantity Price (dollars) *

Item 1
Foreign construction material

Domestic construction material
Item 2

Foreign construction material
Domestic construction material

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of
response; if oral, attach summary.]

[Include other applicable supporting information. ]
[* Include all delivery costs to the construction site and any applicable duty (whether or not a
duty-free entry certificate is issued).]

(End of clause)
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SECTION J List of Documents, Exhibits and Other Attachments

Exhibit A         Contract Data Requirements List (CDRL), List of Deliverables only

Attachment 1   Section C, Public Release Version

Attachment 2   Draft Award Fee Plan, Public Release Version

Attachment 3 Wage Rates, Not Included

Attachment 4 Space Type Cost Data, 5 pages, Not Included (Offeror Completed)

Attachment 5 Government Furnished Property List, Not Included

Attachment 6 Integrated Project Plan, Not Included (Offeror Created)

Attachment 7   Wedge 1 HAZMAT Data, Included

Attachment 8 Small Business Subcontracting Plan, Not Included (Offeror Created)
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SECTION K Representations, Certifications and Other Statements of Offerors

Table of Contents
CLAUSE TITLE

K-1 FAR 52.252-1 – Solicitation Provisions Incorporated by Reference
(FEB 1998)

K-2 FAR 52.203-2 -- Certificate of Independent Price Determination
(APR 1985)

K-3 FAR 52.204-3 – Taxpayer Identification
(OCT 1998)

K-4 FAR 52.204-5 – Women-Owned Business Other Than Small Business
(MAY 1999)

K-5 FAR 52.204-6 –Data Universal Numbering System (DUNS) Number
(JUN 1999)

K-6 FAR 52.209-5 Certification Regarding Debarment, Suspension, Proposed
Debarment, and Other Responsibility Matters. (MAR 1996)

K-7 FAR 52.215-6 Place of Performance
(OCT 1997)

K-8 FAR 52.219-1 Small Business Program Representations
(OCT 2000)

K-9 FAR 52.222-22 Previous Contracts and Compliance Reports
(FEB 1999)

K-10 FAR 52.223-13 Certification of Toxic Chemical Release Reporting
(OCT 2000)

K-11 FAR 52.230-1 Cost Accounting Standards Notices and Certification
(JUN 2000)

K-12 DFARS 252.209-7002 Disclosure of Ownership or Control by a Foreign
Government (SEP 1994)

K-13 DFARS 252.247-7022 Representation of Extent of Transportation by Sea
(AUG 1992)

K-14 Paying Office
K-15 Identification of Team Members and Subcontractors with Subcontract

Values Greater than $5M per Wedge
K-16 Points of Contact
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K-1 52.252-1 -- Solicitation Provisions Incorporated by Reference (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the
same force and effect as if they were given in full text. Upon request, the Contracting Officer
will make their full text available. The offeror is cautioned that the listed provisions may include
blocks that must be completed by the offeror and submitted with its quotation or offer. In lieu of
submitting the full text of those provisions, the offeror may identify the provision by paragraph
identifier and provide the appropriate information with its quotation or offer. Also, the full text
of a solicitation provision may be accessed electronically at this address: http://farsite.hill.af.mil

a.  FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)

CLAUSE NO. TITLE DATE
52.203-11 Certification and Disclosure Regarding Payment to

Influence Federal Transactions
APR 1991

52.223-4 Recovered Material Certification OCT 1997
52.236-28 Preparation of Proposals -- Construction OCT 1997

b. DEPARTMENT OF DEFENSE FEDERAL ACQUISITION REGULATION
SUPPLEMENT (48 CFR CHAPTER 2)

CLAUSE NO. TITLE DATE
252.209-7001 Disclosure of Ownership or Control by the Government of

a Terrorist Country
MAR 1998

252.209-7003 Compliance with Veteran’s Employment Reporting
Requirements

MAR 1998

252.225-7031 Secondary Arab Boycott of Israel JUN 1992

K-2 52.203-2 -- Certificate of Independent Price Determination (Apr 1985)

(a) The offeror certifies that --
(1) The prices in this offer have been arrived at independently, without, for the purpose of
restricting competition, any consultation, communication, or agreement with any other
offeror or competitor relating to --

(i) Those prices;
(ii) The intention to submit an offer; or
(iii) The methods or factors used to calculate the prices offered.

(2) The prices in this offer have not been and will not be knowingly disclosed by the
offeror, directly or indirectly, to any other offeror or competitor before bid opening (in
the case of a sealed bid solicitation) or contract award (in the case of a negotiated
solicitation) unless otherwise required by law; and
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(3) No attempt has been made or will be made by the offeror to induce any other concern
to submit or not to submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the
signatory --

(1) Is the person in the offeror's organization responsible for determining the prices being
offered in this bid or proposal, and that the signatory has not participated and will not
participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this provision; or

(2)
(i) Has been authorized, in writing, to act as agent for the following principals in
certifying that those principals have not participated, and will not participate in any
action contrary to subparagraphs (a)(1) through (a)(3) of this provision
____________________ [insert full name of person(s) in the offeror's organization
responsible for determining the prices offered in this bid or proposal, and the title of
his or her position in the offeror's organization];

(ii) As an authorized agent, does certify that the principals named in subdivision
(b)(2)(i) of this provision have not participated, and will not participate, in any action
contrary to subparagraphs (a)(1) through (a)(3) of this provision; and

(iii) As an agent, has not personally participated, and will not participate, in any
action contrary to subparagraphs (a)(1) through (a)(3) of this provision.

(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must
furnish with its offer a signed statement setting forth in detail the circumstances of the disclosure.

K-3 52.204-3 -- Taxpayer Identification (Oct 1998)

(a) Definitions.
"Common parent," as used in this solicitation provision, means that corporate entity that
owns or controls an affiliated group of corporations that files its Federal income tax returns
on a consolidated basis, and of which the offeror is a member.

"Taxpayer Identification Number (TIN)," as used in this provision, means the number
required by the Internal Revenue Service (IRS) to be used by the offeror in reporting income
tax and other returns. The TIN may be either a Social Security Number or an Employer
Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this
provision to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d),
reporting requirements of 26 U.S.C. 6041, 6041A, and 6050M and implementing regulations
issued by the IRS. If the resulting contract is subject to the reporting requirements described in
Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to furnish the
information may result in a 31 percent reduction of payments otherwise due under the contract.
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(c) The TIN may be used by the Government to collect and report on any delinquent amounts
arising out of the offeror's relationship with the government (31 U.S.C. 7701(c)(3)). If the
resulting contract is subject to the payment reporting requirements described in FAR 4.904, the
TIN provided hereunder may be matched with IRS records to verify the accuracy of the offeror's
TIN.

(d) Taxpayer Identification Number (TIN).
* TIN:_____________________.
* TIN has been applied for.
* TIN is not required because:
* Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have
income effectively connected with the conduct of a trade or business in the United States and
does not have an office or place of business or a fiscal paying agent in the United States;
* Offeror is an agency or instrumentality of a foreign government;
* Offeror is an agency or instrumentality of a Federal Government;
* Other. State basis.______________________

(e) Type of organization.
* Sole proprietorship:
* Partnership:
* Corporate entity (not tax-exempt):
* Corporate entity (tax-exempt):
* Government entity (Federal, State, or local);
* Foreign government;
* International organization per 26 CFR 1.6049-4;
* Other _________________.

(f) Common Parent.
* Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this
provision.
* Name and TIN of common parent:
   Name_______________________________
   TIN________________________________

K-4 52.204-5 Women-Owned Business Other Than Small Business (May 1999)

(a) Definition. Women-owned business concern, as used in this provision, means a concern that
is at least 51 percent owned by one or more women; or in the case of any publicly owned
business, at least 51 percent of its stock is owned by one or more women; and whose
management and daily business operations are controlled by one or more women.

(b) Representation. Complete only if the offeror is a women-owned business concern and has not
represented itself as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small
Business Program Representation, of this solicitation. The offeror represents that it [ ] is a
women-owned business concern.
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K-5 52.204-6 Data Universal Numbering System (DUNS) Number (Jun 1999)

(a) The offeror shall enter, in the block with its name and address on the cover page of its offer,
the annotation "DUNS" followed by the DUNS number that identifies the offeror's name and
address exactly as stated in the offer. The DUNS number is a nine-digit number assigned by Dun
and Bradstreet Information Services.

(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to
obtain one. A DUNS number will be provided immediately by telephone at no charge to the
offeror. For information on obtaining a DUNS number, the offeror, if located within the United
States, should call Dun and Bradstreet at 1-800-333-0505. The offeror should be prepared to
provide the following information:

(1) Company name.
(2) Company address.
(3) Company telephone number.
(4) Line of business.
(5) Chief executive officer/ key manager.
(6) Date the company was started.
(7) Number of people employed by the company.
(8) Company affiliation.

(c) Offerors located outside the United States may obtain the location and phone number of the
local Dun and Bradstreet Information Services office from the Internet home page at
http://www.customerservices@dnb.com. If an offeror is unable to locate a local service center, it
may send an e-mail to Dun and Bradstreet at globalinfo@mail.dnb.com.

K-6 52.209-5 Certification Regarding Debarment, Suspension, Proposed Debarment, and
Other Responsibility Matters. (MAR 1996)

 (a)(1) The Offeror certifies, to the best of its knowledge and belief, that--

(i) The Offeror and/or any of its Principals--

(A) Are [ ] are not [  ] presently debarred, suspended, proposed for debarment, or declared
ineligible for the award of contracts by any Federal agency;

(B) Have [  ] have not [  ], within a three-year period preceding this offer, been convicted of or
had a civil judgment rendered against them for: commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, state, or local)
contract or subcontract; violation of Federal or state antitrust statutes relating to the submission
of offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of
records, making false statements, tax evasion, or receiving stolen property; and

(C) Are [  ] are not [  ] presently indicted for, or otherwise criminally or civilly charged by a
governmental entity with, commission of any of the offenses enumerated in subdivision
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(a)(1)(i)(B) of this provision.

(ii) The Offeror has [  ] has not [  ], within a three-year period preceding this offer, had one or
more contracts terminated for default by any Federal agency.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners;
and, persons having primary management or supervisory responsibilities within a business entity
(e.g., general manager; plant manager; head of a subsidiary, division, or business segment, and
similar positions).
This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States
and the Making of a False, Fictitious, or Fraudulent Certification May Render the Maker Subject
to Prosecution Under Section 1001, Title 18, United States Code.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time
prior to contract award, the Offeror learns that its certification was erroneous when submitted or
has become erroneous by reason of changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not
necessarily result in withholding of an award under this solicitation. However, the certification
will be considered in connection with a determination of the Offeror's responsibility. Failure of
the Offeror to furnish a certification or provide such additional information as requested by the
Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render, in good faith, the certification required by paragraph (a) of this
provision. The knowledge and information of an Offeror is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon
which reliance was placed when making award. If it is later determined that the Offeror
knowingly rendered an erroneous certification, in addition to other remedies available to the
Government, the Contracting Officer may terminate the contract resulting from this solicitation
for default.

K-7 52.15-6 Place of Performance (OCT 1997)

(a) The offeror or respondent, in the performance of any contract resulting from this solicitation,
[  ] intends, [  ] does not intend [check applicable block] to use one or more plants or facilities
located at a different address from the address of the offeror or respondent as indicated in this
proposal or response to request for information.

(b) If the offeror or respondent checks "intends" in paragraph (a) of this provision, it shall insert
in the following spaces the required information:

Place of Performance Name and Address of Owner
(Street Address, City, and Operator of the Plant
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State, County, Zip Code) or Facility if Other than
Offeror or Respondent
____________________ _______________________
____________________ _______________________

K-8 52.219-1 Small Business Program Representations (OCT 2000)

(a) (1) The North American Industry Classification System (NAICS) code for this acquisition is
233320 (Commercial and Institutional Building Construction).
(2) The small business size standard is $27.5M.
(3) The small business size standard for a concern which submits an offer in its own name,
other than on a construction or service contract, but which proposes to furnish a product
which it did not itself manufacture, is 500 employees.

(b) Representations.
(1) The offeror represents as part of its offer that it [ ] is, [ ] is not a small business concern.
(2) (Complete only if the offeror represented itself as a small business concern in paragraph
(b)(1) of this provision.) The offeror represents, for general statistical purposes, that it [ ] is, [
] is not, a small disadvantaged business concern as defined in 13 CFR 124.1002.
(3) (Complete only if the offeror represented itself as a small business concern in paragraph
(b)(1) of this provision.) The offeror represents as part of its offer that it [ ] is, [ ] is not a
women-owned small business concern.
(4) (Complete only if the offeror represented itself as a small business concern in paragraph
(b)(1) of this provision.) The offeror represents as part of its offer that it [ ] is, [ ] is not a
veteran-owned small business concern.
(5) (Complete only if the offeror represented itself as a veteran-owned small business
concern in paragraph (b)(4) of this provision.) The offeror represents as part of its offer that
is [ ] is, [ ] is not a service-disabled veteran-owned small business concern.

(c) Definitions. As used in this provision--
"Service-disabled veteran-owned small business concern"-

(1) Means a small business concern-
(i) Not less than 51 percent of which is owned by one or more service-
disabled veterans or, in the case of any publicly owned business, not less than
51 percent of the stock of which is owned by one or more service-disabled
veterans; and
(ii) The management and daily business operations of which are controlled by
one or more service-disabled veterans or, in the case of a veteran with
permanent and severe disability, the spouse or permanent caregiver of such
veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a
disability that is service-connected, as defined in 38 U.S.C. 101(16).

"Small business concern," means a concern, including its affiliates, that is independently
owned and operated, not dominant in the field of operation in which it is bidding on
Government contracts, and qualified as a small business under the criteria in 13 CFR Part
121 and the size standard in paragraph (a) of this provision.
"Veteran-owned small business concern" means a small business concern-
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(1) Not less than 51 percent of which is owned by one or more veterans (as defined at
38 U.S.C. 101(2)) or, in the case of any publicly owned business, not less than 51
percent of the stock of which is owned by one or more veterans; and
(2) The management and daily business operations of which are controlled by one or
more veterans.

"Women-owned small business concern," means a small business concern --
(1) Which is at least 51 percent owned by one or more women or, in the case of any
publicly owned business, at least 51 percent of the stock of which is owned by one or
more women; and
(2) Whose management and daily business operations are controlled by one or more
women.

(d) Notice.
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small
business concerns, then the clause in this solicitation providing notice of the set-aside
contains restrictions on the source of the end items to be furnished.
(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small,
HUBZone small, small disadvantaged, or women-owned small business concern in order to
obtain a contract to be awarded under the preference programs established pursuant to
section 8(a), 8(d), 9, or 15 of the Small Business Act or any other provision of Federal law
that specifically references section 8(d) for a definition of program eligibility, shall --

(i) Be punished by imposition of fine, imprisonment, or both;
(ii) Be subject to administrative remedies, including suspension and debarment; and
(iii) Be ineligible for participation in programs conducted under the authority of the
Act.

K-9 52.222-22 Previous Contracts and Compliance Reports (FEB 1999)

The offeror represents that--

(a) It [  ] has, [  ] has not participated in a previous contract or subcontract subject the Equal
Opportunity clause of this solicitation;

(b) It [  ]has, [  ] has not filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed
subcontractors, will be obtained before subcontract awards.

K-10 52.223-13 Certification of Toxic Chemical Release Reporting (OCT 2000)

(a) Submission of this certification is a prerequisite for making or entering into this contract
imposed by Executive Order 12969, August 8, 1995.
(b) By signing this offer, the offeror certifies that --

(1) As the owner or operator of facilities that will be used in the performance of this contract
that are subject to the filing and reporting requirements described in section 313 of the
Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C.
11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106),
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the offeror will file and continue to file for such facilities for the life of the contract the Toxic
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of
EPCRA and section 6607 of PPA; or
(2) None of its owned or operated facilities to be used in the performance of this contract is
subject to the Form R filing and reporting requirements because each such facility is exempt
for at least one of the following reasons: [Check each block that is applicable.]

(  ) (i) The facility does not manufacture, process, or otherwise use any toxic
chemicals listed under section 313(c) of EPCRA, 42 U.S.C. 11023(c);
(  ) (ii) The facility does not have 10 or more full-time employees as specified in
section 313(b)(1)(A) of EPCRA, 42 U.S.C. 11023(b)(1)(A);
(  ) (iii) The facility does not meet the reporting thresholds of toxic chemicals
established under section 313(f) of EPCRA, 42 U.S.C. 11023(f) (including the
alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has
been filed with EPA);
(  ) (iv) The facility does not fall within Standard Industrial Classification Code (SIC)
major groups 20 through 39 or their corresponding North American Industry
Classification System (NAICS) sectors 31 through 33; or
(  ) (v) The facility is not located within any State of the United States, the District of
Columbia, the Commonwealth of Puerto Rico, Guam, American Samoa, the United
States Virgin Islands, the Northern Mariana Islands, or any other territory or
possession over which the United States has jurisdiction.

K-11 52.230-1 Cost Accounting Standards Notices and Certification (JUN 2000)

Note: This notice does not apply to small businesses or foreign governments. This notice is in
three parts, identified by Roman numerals I through III.
Offerors shall examine each part and provide the requested information in order to determine
Cost Accounting Standards (CAS) requirements applicable to any resultant contract.
If the offeror is an educational institution, Part II does not apply unless the contemplated contract
will be subject to full or modified CAS coverage pursuant to 48 CFR 9903.201-2(c)(5) or
9903.201-2(c)(6), respectively.
I. Disclosure Statement -- Cost Accounting Practices and Certification

(a) Any contract in excess of $500,000 resulting from this solicitation will be subject to the
requirements of the Cost Accounting Standards Board (48 CFR Chapter 99), except for those
contracts which are exempt as specified in 48 CFR 9903.201-1.
(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject to
the requirements of 48 CFR Chapter 99 must, as a condition of contracting, submit a
Disclosure Statement as required by 48 CFR 9903.202. When required, the Disclosure
Statement must be submitted as a part of the offeror's proposal under this solicitation unless
the offeror has already submitted a Disclosure Statement disclosing the practices used in
connection with the pricing of this proposal. If an applicable Disclosure Statement has
already been submitted, the offeror may satisfy the requirement for submission by providing
the information requested in paragraph (c) of Part I of this provision.
Caution: In the absence of specific regulations or agreement, a practice disclosed in a
Disclosure Statement shall not, by virtue of such disclosure, be deemed to be a proper,
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approved, or agreed-to practice for pricing proposals or accumulating and reporting
contract performance cost data.
(c) Check the appropriate box below:

[  ] (1) Certificate of Concurrent Submission of Disclosure Statement. The offeror
hereby certifies that, as a part of the offer, copies of the Disclosure Statement have
been submitted as follows:

(i) Original and one copy to the cognizant Administrative Contracting Officer
(ACO) or cognizant Federal agency official authorized to act in that capacity
(Federal official), as applicable; and
(ii) One copy to the cognizant Federal auditor.

(Disclosure must be on Form No. CASB DS-1 or CASB DS-2, as
applicable. Forms may be obtained from the cognizant ACO or
Federal official and/or from the loose-leaf version of the Federal
Acquisition Regulation.)
Date of Disclosure Statement: __________________ Name and
Address of Cognizant ACO or Federal Official Where Filed:
_________________________
The offeror further certifies that the practices used in estimating costs
in pricing this proposal are consistent with the cost accounting
practices disclosed in the Disclosure Statement.

[  ] (2) Certificate of Previously Submitted Disclosure Statement. The offeror hereby
certifies that the required Disclosure Statement was filed as follows:

Date of Disclosure Statement: __________________ Name and Address of
Cognizant ACO or Federal Official Where Filed:
________________________
The offeror further certifies that the practices used in estimating costs in
pricing this proposal are consistent with the cost accounting practices
disclosed in the applicable Disclosure Statement.

[  ] (3) Certificate of Monetary Exemption. The offeror hereby certifies that the
offeror, together with all divisions, subsidiaries, and affiliates under common control,
did not receive net awards of negotiated prime contracts and subcontracts subject to
CAS totaling $50 million or more in the cost accounting period immediately
preceding the period in which this proposal was submitted. The offeror further
certifies that if such status changes before an award resulting from this proposal, the
offeror will advise the Contracting Officer immediately.
[  ] (4) Certificate of Interim Exemption. The offeror hereby certifies that

(i) the offeror first exceeded the monetary exemption for disclosure, as defined in
(3) of this subsection, in the cost accounting period immediately preceding the
period in which this offer was submitted and
(ii) in accordance with 48 CFR 9903.202-1, the offeror is not yet required to
submit a Disclosure Statement. The offeror further certifies that if an award
resulting from this proposal has not been made within 90 days after the end of that
period, the offeror will immediately submit a revised certificate to the Contracting
Officer, in the form specified under subparagraph (c)(1) or (c)(2) of Part I of this
provision, as appropriate, to verify submission of a completed Disclosure
Statement.
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Caution: Offerors currently required to disclose because they were awarded a CAS-covered
prime contract or subcontract of $50 million or more in the current cost accounting period
may not claim this exemption (4). Further, the exemption applies only in connection with
proposals submitted before expiration of the 90-day period following the cost accounting
period in which the monetary exemption was exceeded.

II. Cost Accounting Standards -- Eligibility for Modified Contract Coverage
If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) and elects to
do so, the offeror shall indicate by checking the box below. Checking the box below shall
mean that the resultant contract is subject to the Disclosure and Consistency of Cost
Accounting Practices clause in lieu of the Cost Accounting Standards clause.

[  ] The offeror hereby claims an exemption from the Cost Accounting Standards clause
under the provisions of 48 CFR 9903.201-2(b) and certifies that the offeror is eligible
for use of the Disclosure and Consistency of Cost Accounting Practices clause because
during the cost accounting period immediately preceding the period in which this
proposal was submitted, the offeror received less than $50 million in awards of CAS-
covered prime contracts and subcontracts. The offeror further certifies that if such status
changes before an award resulting from this proposal, the offeror will advise the
Contracting Officer immediately.

Caution: An offeror may not claim the above eligibility for modified contract coverage if
this proposal is expected to result in the award of a CAS-covered contract of $50 million or
more or if, during its current cost accounting period, the offeror has been awarded a single
CAS-covered prime contract or subcontract of $50 million or more.

III. Additional Cost Accounting Standards Applicable to Existing Contracts
The offeror shall indicate below whether award of the contemplated contract would, in
accordance with subparagraph (a)(3) of the Cost Accounting Standards clause, require a
change in established cost accounting practices affecting existing contracts and subcontracts.

[  ] yes  [  ] no

K-12 252.209-7002 Disclosure of Ownership or Control by a Foreign Government
(SEP 1994)

(a) Definitions. As used in this provision-
(1) "Effectively owned or controlled" means that a foreign government or any entity
controlled by a foreign government has the power, either directly or indirectly, whether
exercised or exercisable, to control the election, appointment, or tenure of the Offeror's
officers or a majority of the Offeror's board of directors by any means, e.g., ownership,
contract, or operation of law (or equivalent power for unincorporated organizations).
(2) "Entity controlled by a foreign government"-

(i) Means-
(A) Any domestic or foreign organization or corporation that is effectively owned
or controlled by a foreign government; or
(B) Any individual acting on behalf of a foreign government.

(ii) Does not include an organization or corporation that is owned, but is not controlled,
either directly or indirectly, by a foreign government if the ownership of that
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organization or corporation by that foreign government was effective before October 23,
1992.

(3) "Foreign government" includes the state and the government of any country (other than
the United States and its possessions and trust territories) as well as any political subdivision,
agency, or instrumentality thereof.
(4) "Proscribed information" means-

(i) Top Secret information;
(ii) Communications Security (COMSEC) information, except classified keys used to
operate secure telephone units (STU IIIs);
(iii) Restricted Data as defined in the U.S. Atomic Energy Act of 1954, as amended;
(iv) Special Access Program (SAP) information; or
(v) Sensitive Compartmented Information (SCI).

(b) Prohibition on award. No contract under a national security program may be awarded to an
entity controlled by a foreign government if that entity requires access to proscribed information
to perform the contract, unless the Secretary of Defense or a designee has waived application of
10 U.S.C. 2536(a).
(c) Disclosure. The Offeror shall disclose any interest a foreign government has in the Offeror
when that interest constitutes control by a foreign government as defined in this provision. If the
Offeror is a subsidiary, it shall also disclose any reportable interest a foreign government has in
any entity that owns or controls the subsidiary, including reportable interest concerning the
Offeror's immediate parent, intermediate parents, and the ultimate parent. Use separate paper as
needed, and provide the information in the following format:
{PRIVATE}
Offeror's Point of Contact for Questions about Disclosure

(Name and Phone Number with Country Code, City Code
and Area Code, as applicable)

Name and Address of Offeror

Name and Address of Entity Controlled by
a Foreign Government

Description of Interest, Ownership
Percentage, and Identification of Foreign
Government

K-13 252.247-7022 Representation of Extent of Transportation by Sea (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this
provision whether transportation of supplies by sea is anticipated under the resultant contract.
The term "supplies" is defined in the Transportation of Supplies by Sea clause of this solicitation.
(b) Representation. The Offeror represents that it-

_____ Does anticipate that supplies will be transported by sea in the performance of any
contract or subcontract resulting from this solicitation.

_____ Does not anticipate that supplies will be transported by sea in the performance of any
contract or subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by
Sea clause. If the Offeror represents that it will not use ocean transportation, the resulting
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contract will also include the Defense FAR Supplement clause at 252.247-7024, Notification of
Transportation of Supplies by Sea.

K-14 Paying Office

Identify below the name and address of the Government office normally responsible for payment
of invoices for your company.

K-15 Identification of Team Members and Subcontractors with Subcontract Values
Greater than $5M per Wedge

Attach a continuation sheet with the following information for each team member and for each
subcontractor with a subcontract value greater than $5M per wedge.

Company Name
Company Address, including zip code
$ Value for this Team Member or Subcontractor (Round to the nearest $100K)

K-16 Points of Contact

Identify the name, mailing address, phone and fax numbers, and email address of the person(s)
who will be responsible for contract administration.
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SECTION L Instructions, Conditions and Notices to Bidders

L-1 52.252-1 -- Solicitation Provisions Incorporated by Reference (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the
same force and effect as if they were given in full text. Upon request, the Contracting Officer
will make their full text available. The offeror is cautioned that the listed provisions may include
blocks that must be completed by the offeror and submitted with its quotation or offer. In lieu of
submitting the full text of those provisions, the offeror may identify the provision by paragraph
identifier and provide the appropriate information with its quotation or offer. Also, the full text
of a solicitation provision may be accessed electronically at this address: http://farsite.hill.af.mil

a.  FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)

CLAUSE NO. TITLE DATE
52.204-6 Data Universal Numbering System (DUNS) Number JUN 1999
52.215-1 Instructions to Offerors – Competitive Acquisition (FEB 2000) –

Alternate I
OCT 1997

52.215-16 Facilities Capital Cost of Money OCT 1997
52.222-24 Preaward On-Site Equal Opportunity Compliance Evaluation FEB 1999
52.225-12 Notice of Buy American Act - Construction Materials Under

Trade Agreements (FEB 2000) – Alternate I
FEB 2000

52.232-28 Invitation to Propose Performance-Based Payments MAR 2000
52.236-28 Preparation of Proposals – Construction OCT 1997

b.  DEPARTMENT OF DEFENSE FEDERAL ACQUISITION REGULATION
SUPPLEMENT (48 CFR CHAPTER 2)

CLAUSE NO. TITLE DATE
252.204-7004 Required Central Contractor Registration MAR 2000

L-2 FAR 52.216-1 -- Type of Contract (Apr 1984)

The Government contemplates award of a design-build, fixed price, incentive (firm target)
contract with an award fee resulting from this solicitation.

L-3 FAR 52.233-2 -- Service of Protest (Aug 1996)

Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed
directly with an agency, and copies of any protests that are filed with the General Accounting
Office (GAO), shall be served on the Contracting Officer (addressed as follows) by obtaining
written and dated acknowledgment of receipt from:
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Contracting Officer
Pentagon Renovation Office
100 Boundary Channel Drive
Arlington, VA 22202

The copy of any protest shall be received in the office designated above within one day of filing
a protest with the GAO.

L-4 Special Notices to Offerors

a. This competition is limited to Hensel Phelps, Pentagon Design Build, Inc., and Team
One, who were selected during Phase I of this source selection for participation in Phase II.

b. Failure to submit any of the information requested by this solicitation may be cause for
unfavorable consideration.

c. The Government will pay a $100,000 stipend for the development of the Phase II
proposal to each of the three offerors selected in Phase I who submits proposals that comply with
the instructions of this RFP.  The stipend will be paid after contract award is made.  Any
additional costs incurred in anticipation of a contract shall be at the offeror’s risk.

d.  The successful offeror will be required to obtain performance and payment bonds.
Offerors shall demonstrate their ability to obtain performance and payment bonds as part of their
proposal.  Since the project will proceed on a wedge by wedge basis, the contract awardee shall
be required to performance and payment bonding only for the wedge in progress.

e.  Offerors are advised that the Government will utilize [various Government
contractors] to assist during the source selection.  The exclusive responsibility for source
selection will reside with the Government.  Proprietary information submitted in response to this
solicitation will be protected from unauthorized disclosure as required by Subsection 27 of the
Office of Procurement Policy Act as amended (41 U.S.C. 423) (hereinafter referred to as "the
Act") as implemented in the FAR.  These companies are bound contractually by Organizational
Conflict of Interest and disclosure clauses with respect to proprietary information.  Contractor
personnel assisting in the proposal evaluation are procurement officials within the meaning of
the Act, and will take all necessary action to preclude unauthorized use or disclosure of a
competing Contractor's proprietary data.

f.  Upon receipt, all proposals become Government property.  After contract ward, the
unsuccessful offerors will be required to return to the Government all information, data,
drawings, specifications, etc., provided to the offerors by the Government.

g. An Ombudsman has been established for the Wedges 2-5 procurement.  The role of the
Ombudsman is to provide contractors and other interested parties a conduit to address issues of
impropriety on the part of Government officials. Offerors may contact the Wedges 2-5
Ombudsman directly at the number below.
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The Ombudsman for the Wedges 2-5 procurement is:
Deputy Program Manager
Pentagon Renovation Program
Contact: phone # or email

L-5 Non-Releasability of RFP Documents

The documents contained in the RFP are not releasable to the public.  All copies, including those
made by the offerors, made of the RFP documents must be returned to the Government at the
conclusion of the source selection.

L-6 Confidential Information

The Freedom of Information Act (FOIA) and its amendments have resulted in an increasing
number of requests from outside the Government for copies of contract qualifications and
proposals submitted to federal agencies.  If an offeror’s submissions contain information that
he/she believes should be withheld from such requestors under FOIA on the grounds that they
contain “trade secrets and commercial or financial information” [5 USC§552(b)(4)], the offeror
should mark its submissions in the following manner:

• The following notice should be placed on the title page: “Some parts of this document, as
identified on individual pages, are considered by the submitter to be privileged or
confidential trade secrets or commercial or financial information not subject to mandatory
disclosure under the Freedom of Information Act.  Material considered privileged or
confidential on such grounds is contained on page(s) _______”.

Each individual item considered privileged or confidential under FOIA should be marked with
the following notice: “The data or information is considered confidential or privileged, and is not
subject to mandatory disclosure under the Freedom of Information Act”.

L-7 Proposal Preparation Instructions
L-7.1    General Instructions

a.  Proposals must be clear, coherent, and prepared in sufficient detail for effective
evaluation.  Proposals must clearly demonstrate how the Offeror intends to accomplish the
project and must include convincing rationale and substantiation of all claims.

b. All correspondence in conjunction with this solicitation should be directed to the
Government's Point of Contact (POC) identified below:

Contracts Specialist
Phone:
Fax:
E-mail:
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c.  Proposals, in the quantities specified, shall be received at 100 Boundary Channel
Drive, Arlington, VA 22202, by the Government's POC identified in Section L-7.1.b, by 2:30
p.m., Monday, March 19, 2001.  The Offeror’s Cost Proposal may be submitted no later than
2:30 p.m., Monday, March 26, 2001.  The Government POC will provide a receipt showing the
time and date of delivery. Late submissions will not be accepted.

L-7.2     Proposal Format and Content
L-7.2.1 Written Submission

a.  Number of Copies/ Page Limitations

 Volume Chapter/ Title
Specific

Instructions Copies Page Limits
I Chapter 1 – Phasing Approach L-7.3.1.1 10 Preliminary Phasing Concept &

Approach – 5 pages (11”x17”)
Element Description – 4 pages
O-1 & C-1 Space Transition – 4
pages
Efficiency/ Continuity Discussion –
2 pages

I Chapter 2 – Integrated
Sustainable Design

L-7.3.1.2 10 Design Narrative/Life Cycle Cost
Analysis/ Energy Model Discussion
– 10 pages
Energy Model Inputs & Outputs –
No page limit

I Chapter 3 – Universal Space
and Design Flexibility

L-7.3.1.3 10 Conceptual Plans –
       24 pages (11”x17”)
Core & Shell List – 2 pages per
scenario

I Chapter 4 – Customer Relations
and Insight

L-7.3.1.5 10 Design Review SOW input – No
page limit
Project Controls SOW input – No
page limit

I Chapter 5 – Socio-Economic
Goals

L-7.3.1.6 10 Small Business Subcontracting Plan
– Sufficient to comply with FAR
19.704
Summary Subcontract Experience
List  - 1 page
SF-294 & SF-295 – 1 of each form
for each project listed

I Chapter 6 – Integrated Project
Schedule

L-7.3.1.7 10 No page limit

I Chapter 7 – Integrated Project
Plan

L-7.3.1.8 10 IPP – 10 page limit (11”x17” paper
may be used)

II Chapter 1 – Key Personnel L-7.3.2.1 10 Project List – 5 pages
II Chapter 2 – Critical

Subcontractors
L-7.3.2.2 Project List – No page limit

Relevant Project Summaries
 - 1 page per project
 - 7 pages per subcontractor

III Cost L-7.3.3 10 No page limit
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 Volume Chapter/ Title
Specific

Instructions Copies Page Limits
IV Contract Information L-7.3.4 10 No page limit
V Preliminary Oral Presentation

Material
L-7.2.2e 10 Include preliminary presentation

material for the topics identified in
L-7.2.2.c

b.  Text - Text shall be at least one-and-one-half-spaced, on 8 1/2 x 11 inch paper (except
as specifically noted), with a minimum one inch margin all around. Pages shall be numbered
consecutively.  A page printed on both sides shall be counted as two pages.  Submission as
double-sided printing/copying on recycled paper is encouraged.  No foldout pages shall be used.
Pages submitted in excess of the page limitations stated throughout this document will not be
evaluated.

c. Font Size - Print shall be of a minimum 12-point font size or a maximum 10 characters
per inch (10-pitch, pica) spacing.  Bolding, underlining, and italics may be used to identify topic
demarcations or points of emphasis.  Graphic presentations, including tables, while not subject to
the same font size and spacing requirements, shall have spacing and text that is easily readable.

d.  Binding and Labeling- Originals should be submitted unbound.  The number of copies
shown in the table above should be submitted in economical, three-ring binders.  A cover sheet
shall be inserted in each binder, clearly marked as to the volume title, copy number, RFP
identification, date of submittal, and the Offeror’s name.  The cover sheet shall not count against
any page limitation.

e.  Cost and Pricing Data – Cost or pricing information shall only appear in the Cost
Volume.

L-7.2.2 Oral Presentation
a. Time Limit - The Offeror’s oral presentation shall not exceed four (4) hours. The

Contracting Officer reserves the right to terminate the presentation if it overruns the four (4) hour
limit. During the presentation, the Source Selection Evaluation Board (SSEB) members will not
interrupt the offeror to ask questions (except to request the repetition of inaudible words or
statements or the explanation of terms that are unknown to them) or otherwise engage the offeror
in any dialogue.  A question and answer period will follow and may cover the entire proposal.
These questions will not constitute “discussions” as defined in FAR 15.306.

b. Offeror Attendees - A maximum of nine (9) presenters will be allowed into the
presentation room at any one time.  These nine presenters must include the key personnel
identified in response to L-7.3.2.1.
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c. Topics - The offeror’s oral presentation will address the following:

Topic
Applicable
Sub-Factor

Specific
Instructions

Phasing Approach Trade-offs Phasing Approach L-7.3.1.1
Overview of Phasing for O-1 and C-1 Space Types Phasing Approach L-7.3.1.1
Overview of Integrated Sustainable Design Approach Integrated Sustainable Design L-7.3.1.2
Overview of Universal Space Planning Concept Universal Space & Design L-7.3.1.3
Organizational Structure Discussion Resource Management L-7.3.1.4
Resources Discussion Resource Management L-7.3.1.4
Design Process Overview Customer Relations and Insight L-7.3.1.5
Project Control System Overview Customer Relations and Insight L-7.3.1.5

d. Presentation Media - Offerors are free to structure their oral presentations using 8-1/2”
x 11” vu-graphs (slides, transparencies) or computer-generated media. If the Offeror chooses to
utilize an electronic projection, they must provide their own equipment.  An overhead projector
will be available at the oral presentation site.  The number of vu-graphs (or other media) should
be reasonable for the stated time limits for presentation.  Use of these visual aids is at the
offeror’s discretion.

e. Paper and Electronic Copies – The Offeror shall submit a preliminary version of their
planned Oral Presentation materials as part of their written submission.  Ten (10) printed color
copies of the final presentation shall be provided to the Government when the Offeror begins
their presentation.  The Offeror shall also provide an electronic copy of the final presentation.

f. Recording the Presentation - The Oral Presentation will be videotaped by the
Government, be available to the SSEB for their review during the source selection, and be
maintained as part of the source selection record.

g. Scheduling - The Oral Presentation will be scheduled as soon as practicable after
proposal receipt, as arranged with the offerors by the Contracting Officer.  The Government
reserves the right to reschedule presentations at the sole discretion of the Contracting Officer.

h. Location - The Oral Presentation site will be arranged “conference style” with an
overhead projector and screen provided.  The location will be Rosslyn Plaza North Building,
1777 North Kent Street, Arlington, VA 22202, or other announced location..

A visit to the presentation room may be arranged when the Contracting Officer schedules
each Offeror’s time for their oral presentation.

The Government reserves the right to change the Oral Presentation site at the sole
discretion of the Contracting Officer.

L-7.2.3 Electronic Submission
In addition to the paper copies identified above, the offeror shall submit all proposal

information in electronic format (3.5" PC based high-density diskette(s) or CD).  Text and
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graphics portions of the electronic copies shall be in a format readable by Microsoft (MS) Office
97, MS Word 97.  Data submitted in spreadsheet format shall be readable by MS Office 97, MS
Excel 97.  Preliminary and final oral presentation material shall be readable by MS Office 97,
MS PowerPoint 97.  In case of conflict between the paper copy and the electronic copy of the
proposals submitted, the paper copy shall take precedence.

L-7.3 Submission Requirements

L-7.3.1 Technical/ Management Approach

L-7.3.1.1 Phasing Approach

The Offeror shall submit their preliminary phasing plan, describing any activities not fully
described in the Integrated Project Schedule and the Integrated Project Plan, for Wedge 2, and
for transition from Wedge 2 to Wedge 3.  This preliminary plan includes the Offeror’s
conceptual timeline showing durations, sequencing and relationship of phases.   The preliminary
phasing concept and approach shall be submitted on 11” x 17” paper, not to exceed 5 single
sided pages.

The Offeror shall also include a narrative description of major elements included within each
phase.  (Page limit – 4 pages)

The Offeror shall discuss their approach to trade-offs (risks and benefits) of the proposed phasing
approach, and provide a clearly identified rationale for the proposed sequencing of work/phasing
including identification of any benefits to the Government and any benefits for future operations
and maintenance of the building systems. This discussion shall be delivered as part of the
Offeror’s oral presentation.

The Offeror shall specifically address their phasing plans for the duration of senior executives
occupying unrenovated space adjacent to construction activities in Wedges 2 and 3, timing of
occupancy (within Wedges 2 and 3) of ST-1 and ST-2 spaces, duration between occupancy of
Wedge 2 ST-2 spaces and contiguous Wedge 3 ST-2 space (Page Limit - 4 pages).  The Offeror
shall also provide an overview of their plans for phasing of ST-1 and ST-2 spaces as part of their
Oral presentation.

The Offeror shall specifically address how their phasing plan will maintain the efficiency/
continuity of their work force during Wedge 2 and the transition from Wedge 2 to Wedge 3, and
how their phasing plan will result in the Offeror meeting or improving on the Government
schedule. (Page Limit – 2 pages)

L-7.3.1.2 Integrated Sustainable Design

The Offeror shall provide an overview of their integrated sustainable design approach and the
trade-off process to be used to achieve the Pentagon’s sustainable design goals.  This overview
shall be part of the Offeror’s oral presentation.
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The Offeror shall complete the Pentagon Energy Reporting Form (Section L, Attachment L-9)
for Wedge 2.  The Offeror shall provide a design narrative appropriate for the concept design.
The Offeror shall provide a Life Cycle Cost Analysis discussion on their concept and approach
and how the analysis shall be applied to this project.  The Offeror shall provide a discussion of
the proposed Energy model, to include the methodology and assumptions. The Offeror shall
provide a discussion of their Measurement and Verification (M&V) concept and approach.  A
copy of all inputs and outputs for any software modeling shall be included with the proposal.
The inputs and outputs do not count against the page limit. (Page Limit – 10 pages)

L-7.3.1.3 Universal Space and Design Flexibility

The Offeror shall submit a graphic representation of their Universal Space planning concept to
provide flexibility in implementation of tenant fit out design requirements without extensive
reconfigurations to the mechanical, lighting, electrical, plumbing, ceiling, or life safety systems
or components. For the purposes of evaluation, these conceptual plans shall address the
following space types: Space types ST-1, ST-2, ST-3, etc.   The concept plans shall not exceed
24 single-sided pages.  11” x 17” paper may be used.  In addition to the written submission, the
Offeror shall provide an overview of their Universal Space planning concept for these space
types as part of the Offeror’s oral presentation.

The Offeror shall present a graphic representation of space layouts in a section of a typical
wedge of approximately 10,000 square feet. The area to be planned will be between a typical
radial corridor and the proposed barrier wall, on the third floor.  The layout shall show the major
utility spaces and utility distribution runs in relationship to the radial corridor and tenant areas,
based on the Offeror’s proposed utility design concept.

The Offeror shall demonstrate their ability to minimize changes in the various scenarios as they
pertain to the following building systems:

Mechanical distribution
Electrical distribution
Lighting layouts
Plumbing
Telecommunications distribution
Life safety systems (including, but not limited to, sprinkler systems)

For each planning scenario, the Offeror shall include a quantified list of what items will be
installed as part of core and shell and what items shall be installed as part of tenant fit-out. This
shall be limited to 2 pages per planning scenario.

Planning scenarios 1 through 3 will be based on a single tenant agency occupying the given
10,000 square foot space. Planning scenario 4 will be based on sub-dividing the area into 2
tenant areas (4A for tenant A @ 5,000 square feet and 4B for tenant B @ 4,000 +/- square feet)
with the appropriate exiting corridors. All scenarios shall be ST-3 space. The scenarios will be as
follows:
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Planning scenario 1. Open office area 90%, SCIF area 0%, enclosed (non SCIF) area
10%

Planning scenario 2.Open office area 60%, SCIF area 0%, enclosed (non SCIF) area
40%

Planning scenario 3.Open office area 50%, SCIF area 20%, enclosed (non SCIF) area
30%

Planning scenario 4. Tenant A, Open office area 70%, SCIF area 10%, enclosed (non
SCIF) area 20% and Tenant B. Open office area 30%, SCIF area 50%, enclosed (non SCIF)
area 20%

Maximum Requirements:

The Offeror shall quantitatively define the change from planning scenario 1 to planning scenario
2, from planning scenario 2 to planning scenario 3, and, from planning scenario 3 to planning
scenario 4A and B. Change shall be quantified as follows:

• Total product quantities to effect the change (LM of partitioning, number of relocated light
fixtures, etc.) and the percent change these yield (e.g. of 100 total light fixtures, 2 were
relocated to accommodate the change from scenario 2 to scenario 3, yields a 2% change.)

Following are the percent changes for selected elements.

Universal Plan Scenario Percent Change Maximums
Enclosing walls for occupiable area (see Space
Type Narrative, section 2.0 Area Definitions and 3.0
Space Types)

<5%

Trunk ductwork <4%
Sprinkler distribution <10%
Secondary electrical distribution <8%
Return air system components <4%
Supply air distribution <8%
Overhead lighting <10%
Ceiling system <10%

L-7.3.1.4 Resource Management

(a) Organizational Structure. The Offeror shall update the project organization chart for their
team that was submitted as part of Phase I to show their functional organizational structure
(showing organizational positions – no names except for key positions are required).  This chart
shall identify the critical functions that are being performed by sub-contractors, as well as lines
of communication, authority, and workflow within the project.

The Offeror’s Organizational Structure discussion shall be presented as part of the Offeror’s oral
presentation.
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(b) Resources. The Offeror shall discuss in detail how they plan to ensure their subcontractors
and suppliers will provide the required level of resources.  The Offeror shall discuss how they
will manage changing resource availability at the trades level throughout the project. The Offeror
shall discuss how they plan to incentivize superior performance among their team and
subcontractors.  The Offeror shall discuss their specific plans for obtaining economies and
efficiencies in materials and labor over the entire W2-5 project.  This discussion shall also
include the Offeror’s specific plans for maintaining performance standards and implementing
lessons learned throughout the duration of the project.

The Offeror’s Resource discussion shall be presented as part of the Offeror’s oral presentation.

L-7.3.1.5 Customer Relations and Insight

The Government has determined that it needs the Contractor on this project to provide a level of
information/ reporting/ insight that will allow the Government to achieve the following goals:

• Be assured that the Contractor is meeting performance and other contract requirements
• Ensure established requirements are adequate to produce the desired functionality
• Ensure conclusions and input can be made about appearance and other preference items
• Be kept informed, and be able to keep others (FFD, tenants, etc.) informed
• Allow scheduling and coordination of government furnished property, IM&T installation,

OGC’s, outages, etc.
• Preclude avoidable conflicts and impacts on tenants

(a) Design Process. The Government does not intend to dictate the exact design management
process; rather, to the greatest degree possible it intends to adopt the proposed process of the
successful offeror.  The design process shall be collaborative between the Contractor, the
Government, and OGCs.  A primary goal of the design process is to maximize the Contractor's
confidence that the Government requirements are appropriately incorporated and to maximize
the Government's confidence that the Contractor correctly understands the Government’s
requirements.  Additionally, the design process provides the basis for work by OGCs including
IM&T, DPS, furniture manufacturers/installers, etc.  The Contractor must refine and time the
design process to maximize mutual confidence, coordination, and efficiency.  Offerors should
also refer to the guidance above as to the level of understanding and insight the Government
desires in general on the project.  This level of insight should influence the design management
process in areas such as number of type of submittals, nature and timing of design reviews, etc.

To that end, each offeror shall include in its proposal a provision suitable for inclusion in the
Statement of Work that describes their design management process for this project.  The
provision, after negotiation if necessary, will be substituted in the resulting contract for coverage
currently reflected as Statement of Work paragraph 2.4. The proposed provision must
incorporate the requirements of the current Statement of Work paragraph 2.5 expanded to specify
the Offeror’s processes and products, but must in addition succinctly address the following:
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• The Contractor shall describe the design review process, including how many reviews
will be conducted, how they'll be conducted, at what points in design, how comments will
be processed and dispositioned, the types of approvals required and by whom.

• The Contractor shall depict on a flowchart or by similar means the typical events and
time intervals required throughout the core and shell design process.

• The Contractor shall describe what submittals will be forwarded for Government review,
the submission timing and frequency, and the appropriate approval authority and process.

There is no page limit for the Offeror’s Design Management Process SOW input.

The above information should be incorporated into the Integrated Project Plan (IPP) and
Integrated Project Schedule (IPS), as appropriate.  If information is contained in the IPP and/or
IPS it need not be repeated, but should instead referenced to the appropriate location in the IPP
and/or IPS.

The Offeror shall provide an overview of their design process as part of the Offeror’s oral
presentation.

(b) Project Controls.
The Government does not intend to dictate the exact project control methods used; rather, to the
greatest degree possible it intends to adopt the proposed process of the successful offeror.  The
Government has determined that it needs the Contractor to provide a level of information/
reporting/ insight via the Integrated Project Plan, Integrated Project Schedule, and other reports
and deliverables consistent with the Statement of Work paragraph 3.2.  The Offeror shall include
in their proposal a provision suitable for inclusion in the Statement of Work that describes their
project controls for this project.  The proposed provision must incorporate the requirements of
the current Statement of Work paragraph 3.2 expanded to specify the Offeror’s processes and
products. The provision, after negotiation if necessary, will be substituted in the resulting
contract for the current requirements stated in Statement of Work paragraph 3.2.  There is no
page limit to the Offeror’s Project Controls SOW input.

The Offeror shall describe their project control system, to include the system’s inputs and
outputs. The Offeror shall discuss how they will identify and incorporate the activities of OGCs
into their design process and project controls.  The Offeror shall provide this overview of their
project control system as part of the Offeror’s oral presentation.

L-7.3.1.6  Socio-economic Goals

(a) As required by FAR 19.702(a)(1) and described by FAR 19.704, Offerors shall submit a
subcontracting plan and that plan, once approved, will be made a part of any contract resulting
from this solicitation (Section J, Attachment 8).  Accordingly, the Offeror shall submit a
subcontracting plan with its proposal (L-7.3.4).  Offerors shall submit a plan that maximizes their
small business, veteran-owned small business, service-disabled veteran-owned small business,
HUBZone small business, small disadvantaged business, and women-owned small business
subcontract participation in the Wedges 2-5 effort.  As such, the RFP will not include defined
target goals. However, offerors should seek creative means to enhance overall SDB participation.
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(b) The Offeror shall also provide a summary subcontract experience list, not to exceed one (1)
page that identifies the following:

• Name of project and contract number, if applicable.
• Percentile goals on previous projects for subcontracting to Small Business, Veteran-

Owned Small Business, Service-Disabled Veteran-Owned Small Business, Small
Disadvantaged Business, Women-Owned Small Business, and HUBZone concerns.

• Actual percentages achieved on those projects for subcontracting to Small Business,
Small Disadvantaged Business, Women-Owned Small Business, and HUBZone
concerns.

The required subcontract experience list shall include only those projects the Offeror has
performed in the local metropolitan Washington, DC area that are similar to the Wedge 2-5
project, and are ongoing or have been completed within the last five (5) years.

In addition, the Offeror shall submit a copy if its latest SF-295, “Summary Subcontract
Report” as a record of its corporate experience; and the latest SF-294, “Subcontracting Report
for Individual Contracts”, or equivalent commercial report for each project listed.

L-7.3.1.7 Integrated Project Schedule

Assuming a contract award of June 15, 2001 and a NTP date of thirty (30) days after contract
award, the Offerors shall provide an integrated schedule including major milestones and phasing
for the completion of Wedges 2-5.  The Offeror shall include all optional items identified in
Section B of the RFP.  The Offeror shall assume that all options will be exercised.  The IPS shall
contain all of the Integrated Project Plan milestones and activities for Wedge 2, the major
milestones for the remaining wedges, and shall comply with the requirements of Section 3.2 of
the Statement of Work.  The IPS shall also coincide with the schedule proposed in Section F of
the solicitation.  Future updates to the IPS will expand the level of detail for the remaining
portions of this project.  See RFP Attachment L-10. (No page limit)

L-7.3.1.8 Integrated Project Plan

(a) Provide an Integrated Project Plan that will become Attachment 6 to the prospective contract.
The IPP initially provides the detailed concept and approach for executing the design and
construction of Wedge 2, transition from Wedge 2 to Wedge 3, and more general information
regarding the remaining wedges.  Future updates to the IPP will expand the level of detail for the
remaining portions of this project. The IPP shall:

- Contain significant project milestones,
- Contain activities that must be accomplished to initiate an event and the criteria for

completing a milestone;
- Contain a narrative describing the specific actions the contractor intends to take to

achieve the requirements of the SOW and the identified project milestones, and
- Include Wedges 2-5, and all other contract options.
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The IPP shall define the approach to the execution of the Wedges 2-5, including de-
commissioning, construction design, demolition, abatement, phasing, core and shell, tenant fit
out design and construction, and commissioning.  The IPP shall also include all significant
actions associated with Government actions and Other Government Contractor actions that affect
the Wedges 2-5 project.  The actions included in the IPP is expected to be a much greater
number of actions and events than the number of milestones specified in Section F of the
contract.  It is the intent of the Government that both the Government and Contractor utilize the
IPP as a major management tool.  It is therefore imperative that the IPP is concise, easy to
follow, and structured by options.

(b) The IPP shall be organized with discrete sections for Wedge 2, each subsequent wedge, and
each option.  Cross-referencing may be used within and between sections.  Do not include cross-
references to other parts of your proposal since the proposal will not be part of the awarded
contract.  The IPP shall define and describe actions in sufficient detail to include all relevant
activities, and shall be constructed to align with the IPS (see paragraph L-7.3.1.7). The IPP shall
also provide an overview that links the key activities and milestones in each section into an
integrated plan, and identifies key decisions and dependencies among these activities.

(c) There shall be an IPP section for each wedge and each option.  Each section of the IPP shall
contain the following: 1) Milestones; 2) Activities; 3) Indicators; and 4) Narratives.

1) Milestones.  An IPP milestone is a key contractual or project event or phase defined by
the Government or the Offeror that defines progress at a specific point in time.  IPP milestones
mark the initiation or conclusion of intervals of major activities and serve as measures of project
progress.  The Offeror shall include definitions of each milestone at the beginning of the IPP.
IPP milestones shall be properly sequenced and may include demonstration milestones, technical
or program reviews and audits, and other key decision points.  For each IPP milestone, there
shall be at least one entry and exit activity.  Each IPP milestone shall be reflected in the proposed
Integrated Project Schedule.

2) Activities.  Activities are interim or final critical efforts that must be completed prior
to entering into or exiting from a milestone.  Entry activities reflect what must be complete to
initiate a milestone.  Exit activities reflect what must be done in order for a milestone to be
successfully closed.  For each activity, there shall be at least one indicator.

3) Indicators.  Indicators must be measurable and useful and demonstrate the required
level of progress in the associated activity has been achieved.  Indicators may include

completed work activities and completion of critical actions required by the Offeror’s
internal programs.  Indicators shall include, as appropriate, the use of various measures and
metrics to track detailed taskings in the IPP.

4) Narratives.  A collection of concise statements, with flow diagrams as necessary,
describing the Offeror’s key functional/ management processes and procedures.  The IPP
narrative is used to supplement the IPP activities and associated indicators, and should provide
insight into the design and construction process.  In particular, a narrative should provide enough
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information to identify where the indicators apply.  In identifying processes and procedures in
the IPP narrative, reference may be made to the process or procedure by title.  Describe
processes and procedures only to the extent necessary to describe how the indicators are applied.
Inclusion of company-wide processes or procedures in the IPP is not a requirement.

The IPP is limited to 10 pages.  11” x 17” paper may be used.

L-7.3.2 Past Performance

L-7.3.2.1 Key Personnel
The Offeror shall identify a maximum of seven (7) key positions in their design-build
organization for Wedges 2-5, and provide a rationale for selecting these positions as being “key”.
The Offeror shall submit names for each key position.

Project List: For each “key person”, the Offeror shall submit a list of all projects in which they
participated in the role identified for the W2-5 project.  The following information shall be
provided for each project:
• name and location of the project
• individual’s role on the project
• name, telephone number, and e-mail address of the owner’s representative most

knowledgeable of the proposed key personnel’s involvement in the project.

For each project, the Offeror shall submit a detailed summary describing the project and the
relevance of the project, and how this project qualifies the proposed individual for their position
on this project.  Relevance shall be addressed from two considerations – 1) relevance of the
project to the W2-5 project, and 2) relevance of the position to the position for which the
individual is proposed.  Relevance of the project to the W2-5 project is defined as those projects
with comparable levels of complexity to the W2-5 project. These complexities may include, but
are not limited to, experience with: maintaining ongoing operations/ occupancy during
construction, design build and/or fast track project delivery, coordination with on-going adjacent
renovation projects, long term and/or phased construction, project scale or scope, and sustainable
design.  Relevance of the position to the individual’s position is defined as having similar
responsibility to the position for which the individual is proposed.

The Project List is limited to five (5) pages.

L-7.3.2.2 Critical Subcontractors
(a) Critical Subcontractor Project List – Critical subcontractors are those subcontractors in the
following functions – mechanical and electrical whose subcontract:
ú Mechanical - is equal to or exceeds 50% of the value of the mechanical portion of the

project in any wedge
ú Electrical - is equal to or exceeds 50% of the value of the electrical portion of the project

in any wedge
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For each critical subcontractor, Offerors will provide a list of all design and/or construction
projects ongoing or completed by the critical subcontractors in the functions above within the
last five years for which their project portion met or exceeded the following thresholds:

ú Mechanical - $5,000,000
ú Electrical - $5,000,000

In addition, provide the following information for each project listed:

• companies performing the project
• project prime contractor
• name and location of the project
• project contract type
• subcontract type
• brief description (maximum three sentences)
• name and telephone number of the owner’s representative most knowledgeable of the

project
• contract number for Government contracts
• role on the project (mechanical subcontractor, electrical subcontractor, etc.)
• original and final total project value
• original and final subcontract value
• scheduled and actual project start and completion dates
• if a subcontractor on the project:
ú function/service on the project
ú original and final value of the subcontract
ú contract type for the subcontract

There is no page limit for the Critical Subcontractor Project List.

(b) Relevant Project Summaries - Each offeror shall complete and submit summaries, as
described below, for seven (7) projects from the Projects List for each critical subcontractor. If a
critical subcontractor has less than seven (7) relevant projects, the Offeror shall submit as many
relevant projects as it has. The seven (7) projects shall be selected in the following order of
importance:

• Relevant design-build projects where the critical subcontractor worked with the Offeror’s
GC and/or AE.

• Relevant design-build projects performed by the critical subcontractor not involving the
Offeror’s GC or AE.

• Any other relevant projects.
• Critical subcontractors without projects meeting the above thresholds should submit the

requested information for the most relevant projects regardless of value.

“Relevant” projects are defined as those design and construction contracts ongoing or completed
within the last 5 years with comparable levels of complexity to the W2-5 project.  These may
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include, but are not limited to, experience with: maintaining on-going operations/ occupancy
during construction, design-build and/or fast track project delivery, coordination with on-going
adjacent renovation projects, long term and/or phased construction, and sustainable design.
Multi-division or regionalized firms should submit projects performed by the division/business
segment that would, if selected, perform the design/construction of the W2-5.  Projects
performed by other divisions/business segments may be considered but are less relevant than
projects performed by the local division.

For the relevant projects selected, offerors will summarize the following information in addition
to the requirements identified in paragraph a. above, not to exceed one (1) page for each project
(total 7 page limit per subcontractor):

• Describe the relevance to the W2-5 project
• Describe the project team composition (design/construction firms)
• Describe cost and schedule performance (include explanations for any cost and/or

time growth experienced)
• Provide the date the Past Performance Questionnaire was requested and the name and

phone number to whom it was sent (see paragraph below).

(c) Questionnaires – The Offeror shall initiate the Past Performance Questionnaires [Section L
Attachment L-11] for each of the projects selected in paragraph b. above.  The Offeror shall 1)
complete Blocks 1 through 7, 2) forward the questionnaire to the owner’s representative most
knowledgeable of the project selected, and 3) request them to respond to the questions and
submit the Questionnaires directly to the Pentagon Renovation Program (not back to the Offeror)
no later than the RFP due date.

L-7.3.3 Cost/ Price (Volume III)
(a)  General
A fixed price incentive (firm target) contract will result from this solicitation.  While this
contract type has a provision for a target profit, Offerors are instructed to propose NO profit for
this solicitation.  There is an award fee provision incorporated in this solicitation that will serve
as the means to provide a fee for the resulting contract. Proposals that are submitted on a basis
other than fixed price incentive or propose a fee will be considered ineligible for award.  NOTE:
All dollar amounts shall be in FY 2001 dollars.  See RFP Attachment L-1 for specific
instructions.

(b)  Contents
The offeror’s price volume shall consist of the following:

(1) Offerors shall submit with their price volume a completed SF 33 and Section B of the
Schedule, if not submitted with the Contract Information (Volume IV). Offerors shall insert their
price at the CLIN level (e.g. CLIN 2001) for all Fixed Price Incentive (Firm Target) CLINs (see
the table in Section B-3).  Offerors shall inert their unit prices for the Fixed Price Ordering Items
(see the table in Section B-3). The Government will complete the breakdown of CLIN funding at
the subCLIN level (e.g. 200101).
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(2) RFP Section L Attachments L-1 through L-8 contain instructions and applicable
spreadsheets.  Offerors shall follow the attached instructions and complete the spreadsheets as
provided in the Attachments.

(3) Offerors shall include a separate cost proposal for the materials and services required
by the Offeror’s design for the EM&CS.  The costs included in this proposal are for the tasks
identified in SOW 2.5.2.2.1 and for the EMCS OGC in the Responsibility Matrix of Section 4.4
of the SOW.  These costs shall be shown in Section B under CLINs 2008, 3008, 4008, and 5008.
The Offeror shall not add these costs in with the costs the Offeror is proposing under other
CLINs, nor will these costs count against the Offeror’s $XXX,000,000 ceiling threshold for their
proposal.

(4) Breakout of costs for support of Executive Messes.  The costs for constructing/ re-
configuring barrier walls, temporary utility connections, and maintaining telecommunications to
the Executive Messes (see SOW 7.1 and 7.2) shall be separately identified in the Offeror’s cost
proposal and included as part of the Offeror’s costs.

(5) Finish Upgrades. As part of the basic requirement, the Offeror shall include the costs
for “building standard” floor, wall, base and ceilings finishes and related systems in the subject
areas.  This also includes, building standard doors and hardware and power, lighting, plumbing
and mechanical, life safety systems and components as in other ordinary, renovated corridors and
office spaces.  The Offeror shall provide a cost for upgrading each designated space type on a
cost per square meter basis.  This cost per square meter shall be based on the number of square
meters identified for each space type in Section M-3.3.3.2.b.

(6) Costs for Phase 2.  The Offeror shall provide a written narrative providing the basis
for the costs proposed for CLINs 2014, 2015, and 2016.

(7) The following information shall be included for the offeror and each proposed
subcontractor:

(a) The address, telephone number and point of contact of the cognizant DCAA
offices shall be furnished.

(b) Cage Code Number
(c) Dun & Bradstreet (DUNS) Number

(8) There is no page limit to the cost proposal.

L-7.3.4 Contract Information (Volume IV)

This volume will include a completed SF33, and the information required to complete Section B
(The completed SF 33 and Section B may be submitted with their Cost Volume), Section F (F-3
“Delivery Schedule”), Section G (G-3 “Taxpayer ID”, G-5 “Remittance Address”), Section H
(H-2 “Market Basket”,H-12 “Extended Overhead--Daily Rate”, H-18 “Key Personnel”, and H-
19 “Special Considerations for Demolition and Abatement”), Section J (Attachment 4 “Space
Type Cost Data”, Attachment 6 “Integrated Project Plan”, and Attachment 8 “Small Business
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and Small Disadvantaged Business Subcontracting Plan”), Section K (Clauses K-2 through K-4,
and K-6 through K-16) and any other information required to complete the contract.

LIST OF SECTION L ATTACHMENTS

Attachment Description
Attachment L-1 Price Format Instructions
Attachment L-2 Worksheet 1 General Conditions
Attachment L-3 Worksheet 2 Core & Shell
Attachment L-4 Worksheet 3 Core & Shell Breakdown
Attachment L-5 Worksheet 4 Tenant Fit-out Summary

Worksheet 4A Wedge 2 TFO
Worksheet 4B Wedge 3 TFO
Worksheet 4C Wedge 4 TFO
Worksheet 4D Wedge 5 TFO

Attachment L-6 Worksheet 5 TFO All Wedges
Attachment L-7 Worksheet 6 TFO Unit Prices
Attachment L-8 Table 1 Main Summary
Attachment L-9 Energy Reporting Form
Attachment L-10 Notional Wedges 2-5 Schedule
Attachment L-11 Past Performance Questionnaire

  Note: Attachments NOT Included in Public Version
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SECTION M Evaluation Factors for Award

M-1 52.252-1 -- Solicitation Provisions Incorporated by Reference (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the
same force and effect as if they were given in full text. Upon request, the Contracting Officer
will make their full text available. The offeror is cautioned that the listed provisions may include
blocks that must be completed by the offeror and submitted with its quotation or offer. In lieu of
submitting the full text of those provisions, the offeror may identify the provision by paragraph
identifier and provide the appropriate information with its quotation or offer. Also, the full text
of a solicitation provision may be accessed electronically at this address: http://farsite.hill.af.mil

FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)

CLAUSE NO. TITLE DATE
52.217-5 Evaluation of Options JUL 1990

M-2 Basis for Contract Award

Unless all offers are rejected, award will be made to the responsible offeror whose offer,
conforming to the solicitation, is determined to be the best overall value, price and other factors
considered.  In determining the best overall response, the combined non-cost/price factors are
more important than the cost/price factor; however, cost/price is a significant factor. The
Government may select for award the offeror whose price is not necessarily the lowest, but
whose technical proposal is more advantageous to the Government and warrants the additional
cost.

The Government’s contract budget for the renovation of Wedges 2-5 is $XXX,000,000.  In no
event will an offer that exceeds that amount for CLINs 2001 - 2003, 3001 - 3003, 4001 - 4003,
and 5001 - 5003 be selected for award.  However, the Government desires to maximize the best
value obtainable for that amount.  Therefore, offerors should strive to propose the best
technical/management solution within that budget amount. Technical/ management approaches
that seek to trade off performance in favor of costs below the contract budget amount are not
desired and will not be rewarded.  Cost/price evaluation will focus heavily on the realism of the
proposed cost/price for the scope and nature of technical/management effort proposed.

Offerors must satisfy the requirements described in the performance criteria, as well as other
RFP requirements.  Offers that take exception to any performance criteria are unacceptable.
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M-3 Evaluation of Proposals

M-3.1   Best Value

This source selection may result in a award being made to a technically superior, higher rated,
and higher priced offeror where the decision is consistent with the evaluation factors and where
it is determined by the Source Selection authority that the technical superiority, overall
management approach, and demonstrated past performance record of the higher priced offeror
outweighs the benefits of any price difference.  The Source Selection Authority, using sound
judgement, will base the source selection decision on an integrated assessment of the proposals
submitted in response to this solicitation, in accordance with the evaluation factors and sub-
factors established within this solicitation.

M-3.2   Rating Methods

M-3.2.1 Technical/ Management Approach Factor.  Both a merit rating and a confidence rating
will be assigned.  The merit rating and the confidence rating are of equal importance.

M-3.2.1.1 The following adjectival ratings will be used to rate the merit portion of the sub-
factors in the Technical/ Management Approach factor:

• Outstanding: Greatly exceeds the minimum performance or capability
requirements of any evaluation sub-factors in a way beneficial to the Government.
There are no significant weaknesses. Those aspects of a factor or sub-factor resulting
in an “Outstanding” rating may be incorporated into the resulting contract.

• Excellent: Exceeds the minimum performance or capability requirements of any
evaluation sub-factors in a way beneficial to the Government.  There are no
significant weaknesses. Those aspects of a factor or sub-factor resulting in an
“Excellent” rating may be incorporated into the resulting contract.

• Acceptable: Meets the minimum performance or capability requirements of any
evaluation sub-factors.  There may be minor but correctable weaknesses.

• Marginal: May meet the performance or capability requirements of any
evaluation sub-factors.  There are apparent or moderate weaknesses that are
correctable.

• Unacceptable: Fails to meet the performance or capability requirements of any
evaluation sub-factors.  There are unacceptable weaknesses.

M-3.2.1.2 In assessing confidence in the technical/management area, the Government will
consider the risks associated with the approaches proposed by the offeror, as well as the
Government's confidence that the offeror's view of its relationship with the Government will
produce behaviors and results necessary to ensure the success of the project.  The following
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confidence ratings will be used to rate the confidence portion of the sub-factors in the Technical/
Management Approach factor:

• High confidence: Evaluated that virtually no doubt exist that the offeror will
successfully perform the required effort with no potential cause for disruption of
schedule, increased cost or degradation in performance.  The levels of insight and
participation afforded the Government are such that little or no Government
intervention is expected to be required in achieving the proposed level of
performance.

• Significant confidence: Evaluated with a certainty that the offeror will
successfully perform the required effort with minor potential cause for disruption of
schedule, increased cost or degradation in performance. The levels of insight and
participation afforded the Government are such that little Government  intervention is
expected to be required in achieving the proposed level of performance.

• Confidence: Offeror can successfully perform the required effort with little cause
for disruption of schedule, increased cost or degradation in performance.  The levels
of insight and participation afforded the Government are such that some Government
intervention may be required to meet the contract requirement.

• Little confidence: Substantial doubt exists that the offeror will successfully
perform the required effort with likely potential cause for disruption of schedule,
increased cost or degradation in performance.  The levels of insight and participation
afforded the Government are such that substantial Government  intervention is
expected to be required to meet the contract requirements.  Changes to the offeror’s
existing approach may be necessary in order to achieve contract requirements.

• No confidence: Extreme doubt exists that the offeror will successfully perform
the required effort with significant potential cause for disruption of schedule,
increased cost or degradation in performance.  The levels of insight and participation
afforded the Government are such that regardless of the degree of Government
intervention, successful performance is doubtful.

M-3.2.2 Past Performance Factor

M-3.2.2.1 The following confidence ratings will be used to rate the sub-factors in the Past
Performance factor:

• High confidence: Evaluated that virtually no doubt exists that the offeror will
successfully perform the required effort.  No Government oversight is expected to be
required in achieving the proposed level of performance.Purple
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• Significant confidence: Evaluated with a certainty, that the offeror will
successfully perform the required effort.  Little Government oversight is expected to
be required in achieving the proposed level of performance.

• Confidence:  Offeror can successfully perform the required effort.  Some
Government oversight is expected to be required to meet the contract requirement.

• Unknown confidence: No performance record identifiable (See FAR 15.305).
This is a neutral weighting.  It does not hinder nor help the offeror.

• Little confidence: Substantial doubt exists that the offeror will successfully
perform the required effort.  Substantial Government oversight or intervention is
expected to be required to meet the contract requirements.  Changes to the offeror’s
existing approach may be necessary in order to achieve contract requirements.

• No confidence: Extreme doubt exists that the offeror will successfully perform the
required effort.  Regardless of the degree of Government oversight or intervention,
successful performance is doubtful.

M-3.3   Factor Descriptions

The evaluation factors below are listed in descending order of importance. Factor 1 “Technical/
Management Approach” is more important than Factor 2 “Past Performance” which is more
important than Factor 3 “Cost/Price”.  The non-cost/price factors, in sum, are more important
than cost/price, but cost/price is a significant factor.

M-3.3.1 FACTOR 1:  TECHNICAL/ MANAGEMENT APPROACH
Within Factor 1, sub factors 1, 2, and 3 are of equal importance and each is more important than
each of sub-factors 4, 5, and 6.  Sub-factors 4, 5, and 6 are of equal importance. The ratings will
be assigned based on the offerors’ written proposal and oral presentation.

M-3.3.1. Sub-factor 1: Phasing Approach
Minimum Requirement:
The Offeror’s phasing approach detailed in their preliminary phasing plan, Integrated Project
Schedule, and the Integrated Project Plan:
• Provides a realistic, effective, and executable approach to phasing that minimizes the impact

of project activities on occupants of space type ST-1 and provides for the continuity of
operations in space type ST-2. The approach maintains the efficiency and continuity of the
offeror’s work force within Wedge 2, and during the transition from Wedge 2 to Wedge 3,
and satisfies other stated Government requirements,

• Provides a realistic, effective, and executable approach to phasing occupancy of contiguous
portions of Wedge #2+ and Wedge #3 contiguous ST-2 spaces in a short timeframe,

• Identifies a realistic, achievable schedule that meets the Government schedule for the entire
project,

Blue

Green

Grey

Yellow

Red



Public Release Version of the Pentagon Renovation Wedges 2 - 5 RFP

Page 100 of 104

• Provides a realistic, effective, and executable plan that minimizes the impact of the phasing
approach on future maintenance and operations of building systems.

M-3.3.1.2 Sub-factor 2: Integrated Sustainable Design
Minimum Requirement:
• The Offeror’s proposed approach to Integrated Sustainable Design, including how they

intend to apply the Life Cycle Cost Analysis, is clearly defined and appropriate for a project
of this nature and complexity.

• The Offeror demonstrates that their approach will facilitate an effective and integrated design
to achieve the Pentagon’s sustainable goals.

• Offeror's proposed approach is demonstrated to comply with the Pentagon Energy Budget ±
10% for Wedge 2.

• The Offeror proposes a realistic and comprehensive Measurement and Verification (M&V)
concept and approach.

• The Offeror proposes a realistic, comprehensive, and integrated sustainable concept for
building envelope, mechanical systems, and lighting that satisfies all RFP requirements.

• The proposed design narrative clearly illustrates the design decision process and can be
understood by all stakeholders, specifically including facilities maintenance staff.

M-3.3.1.3 Sub-factor 3: Universal Space and Design Flexibility
Minimum Requirement:
The Offeror’s Universal plan approach detailed in their planning scenarios:
• Provides a realistic, effective, flexible and executable approach to universal planning
• Supports a realistic, achievable schedule that meets the Government schedule for the entire

project,
• The Offeror’s design provides the flexibility to reconfigure the universal space within the

parameters of the sample scenarios without exceeding the Universal Plan Scenario Percent
Change Maximums

M-3.3.1.4 Sub-factor 4: Resource Management
Minimum Requirements:
(a) Organizational structure:
• The Offeror’s organizational structure, including critical subcontractors, is clearly defined

and appropriate for a project of this nature and complexity.
• The Offeror describes an appropriate, realistic, and effective approach as to how it will

ensure integrated and coordinated planning and execution among its subcontractors and
suppliers to achieve the desired results.

 (b) Resources:
• The Offeror clearly demonstrates how adequate resources will be acquired and dedicated to

this project throughout its life.
• The Offeror clearly demonstrates that realistic and effective processes and techniques will be

implemented to ensure internal and subcontracted manpower continuity, learning, economies
and efficiencies within disciplines or trades, as well as economies and efficiencies related to
supplies and practices throughout the potential life of Wedges 2-5.
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• The Offeror describes a reasonable and effective methodology for incentivizing and
obtaining superior performance from its team and subcontractors.

M-3.3.1.5 Sub-factor 5: Customer Relations and Insight
Minimum Requirements:
• The Offeror’s proposed design management process and project controls will enable the

Government to achieve the following goals:
ú Be assured that the Contractor is meeting performance and other contract requirements
ú Ensure established requirements are adequate to produce the desired functionality
ú Ensure conclusions and input can be made about appearance and other preference items
ú Be kept informed, and be able to keep others (FFD, tenants, etc.) informed
ú Allow scheduling and coordination of government furnished property, IM&T installation,

OGC’s, outages, etc.
• Preclude avoidable conflicts and impacts on tenants
• The Offeror’s proposed project and production controls provide the offeror and the

Government with timely, reliable, and meaningful information to assess current cost and
schedule progress, assess impacts and make useful projections, develop recovery plans, and
effectively manage the project, including regularly reported meaningful metrics on variances
from scheduled events.

• The offeror’s proposed project and production controls procedures appropriately consider
and integrate the activities of other government contractors engaged on the project.

• The offeror demonstrates an acceptable level of understanding of the coordination activities
necessary with other government contractors and the Government with relation to design and
project controls to ensure project success.

M-3.3.1.6 Sub-factor 6: Socioeconomic Goals
Minimum Requirement:
• The Offeror proposes an acceptable subcontracting plan addressing the requirements of FAR

Part 19.
• The Offeror demonstrates that the goals established for this project are equal to what is

consistently being realized for similar work in this area.
• The Offeror met goals established on the majority of previous, similar projects.
• Of particular interest to PENREN and for the Offeror to potentially maximize the rating of

this sub-factor:
ú The subcontracting plan establishes an extensive outreach program that ensures successful

achievement of the proposed goals and plans for enhancing subcontractor’s capabilities
(e.g. transfer of QA/QC and safety technology), and/or:

ú The offeror proposes innovative approaches to foster and promote small, woman-owned
and small disadvantaged businesses. Such approaches might include teaming, affiliation
or the forming of consortiums.  When these type arrangements are used, it is expected
that specific details of the initiative, to include letters of agreement or contracts with
those subcontractors that represent the effort outlined, are included in the subcontracting
plan.
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M-3.3.2 FACTOR 2: PAST PERFORMANCE
Past Performance will be evaluated as a measure of the Government’s confidence in the
Offeror’s team’s ability to successfully perform this project based on demonstrated relevant and
recent performance. Sub-factor 1 and sub-factor 2 are of equal importance.

M-3.3.2.1 Sub-factor 1: Past Performance
Evaluation Criteria:
Past performance evaluation will be based on the results of the Phase I past performance
evaluation, as adjusted by the evaluation of 1) the suitability of the Offeror’s proposed key
personnel’s as demonstrated by their relevant experience (positions and projects) for the
proposed position and quality of performance, and 2) the rationale for selecting those positions
as “key”.  This adjustments will made based on information received as part of the proposed
individuals’ project list, phone interviews with the customers of the identified projects, and other
information received.

M-3.2.2.2 Sub-factor 2: Critical subcontractors
Evaluation Criteria:
The past performance of the critical subcontractors will be evaluated based on the information
received as part of the past performance questionnaires, phone interviews with identified
customers on the Critical Subcontractor Project List, project descriptions, and relevance
summaries.  The projects identified by the Offeror in response to L-7.3.2b might not serve as the
sole basis of evaluation of this past performance sub-factor.  The Government reserves the right
to obtain and utilize information by the Government from other sources than those identified by
the Offeror.  The evaluation will consider the extent of the critical subcontractors’ relevant
experience, and their ability to meet the qualities described in the past performance
questionnaire.

M-3.3.3 FACTOR 3: COST/PRICE

M-3.3.3.1 Contract Cost/ Price
Evaluation Criteria:
a.  The offeror’s cost/price proposal will be evaluated to determine if it is realistic, complete, and
reasonable.  Realism is evaluated by assessing the compatibility of proposed costs with proposal
scope and effort.  Completeness is evaluated by assessing the level of detail the offeror provided
in cost information for all RFP requirements in the statement of work and technical documents,
and assessing the traceability of estimates.  Reasonableness is evaluated by comparing the
proposed prices received in response to the RFP, or comparing prices with other similar work.

b.  Cost/price evaluation will be based on the entire project, including option items.  Evaluation
of options shall not obligate the Government to exercise the options.  Offers that total in excess
of $XXX,000,000 (target cost) for CLINs 2001 - 2003, 3001 - 3003, 4001 - 4003, and 5001 -
5003 are unacceptable.  Costs associated with materials and services provided by Johnson
Controls based on the Offeror’s EM&CS design will not be counted against the $XXX,000,000
threshold.
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c. Unrealistically low proposed costs or price estimates may be grounds for eliminating a
proposal from competition either on the basis that the offeror does not understand the
requirement or the offeror has made an unrealistic proposal.

d.  The offeror’s proposed cost/price shall not be controlling for source selection purposes.
Proposals shall be evaluated for selection purposes at the most probable cost to the Government
for the basic requirement and all options.  The most probable cost to the Government shall be
computed as shown below:

M-3.3.3.2 Most Probable Cost
Evaluation Criteria:
a. This procedure describes the process for a "Most Probable Cost" analysis as applied to the
proposals for this solicitation.  The analysis covers the Target Costs that were submitted with the
proposals in electronic spreadsheets.  These spreadsheets consist of the following:

• Table 1 – Main Summary

• Worksheet 1 - General Conditions

• Worksheet 2 - Core & Shell

• Worksheet 3 - Core & Shell Breakdown (Wedge 2 only)

• Worksheet 4 - Tenant Fit-Out Summary

− Worksheet  4A – Tenant Fit-Out – Wedge 2

− Worksheet  4B – Tenant Fit-Out – Wedge 3

− Worksheet  4C – Tenant Fit-Out – Wedge 4

− Worksheet  4D – Tenant Fit-Out – Wedge 5

− Worksheet  4E – Tenant Fit-Out –  Basement

• Worksheet 5 - Tenant Fit-Out All Wedges

• Worksheet 6 – TFO Unit Prices

b.  CLINs 2014, 2015, and 2016 will be separately evaluated to determine the Most Probable
cost for these CLINs, but will not be included in the Total Most Probable Cost calculation below.
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c. Total Most Probable Cost

The Total Most Probable Cost will be calculated as follows:

The Government’s estimate of the most probable cost of performance from above
+   Any anticipated profit which would be earned under the cost incentive
+   A dollar value equal to 120 days of extended overhead at the Offeror’s proposed daily rate
+  A dollar value equal to 120 days of extended overhead at the mechanical subcontractor’s

proposed daily rate
+  A dollar value equal to 120 days of extended overhead at the electrical subcontractor’s proposed

daily rate
+   Costs to the Government resulting from the Offeror’s EM&CS design (CLINs 2007, 3007, 4007, & 5007)
+   A dollar value equal to xxx square meters of finish upgrades (A) at the Offeror’s proposed rate
+   A dollar value equal to xxx square meters of finish upgrades (B) at the Offeror’s proposed rate
+   A dollar value equal to xxx square meters of finish upgrades (C) at the Offeror’s proposed rate
+   A dollar value equal to xxx square meters of finish upgrades (D) at the Offeror’s proposed rate
+   A dollar value equal to xxx square meters of finish upgrades (E) at the Offeror’s proposed rate

Total Most Probable Project Cost to the Government
-    Affected swing space costs to the Government due to schedule reduction                                                

Total Most Probable Cost to the Government

The Government’s estimate of costs of performance will address the potential cost impacts of
risks inherent in the offeror’s approach as well as Government estimates of the proposed effort
itself.

The swing space costs to the Government are a function of the proposed schedule for completion
of the entire project. Offers that propose shorter schedules will be evaluated as reducing swing
space costs to the Government at the rate of $X per month of reduced swing space occupation.
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